



N91192.AR.000306
NIROP FRIDLEY
5090.3a

FILE 6966 (CTD 0003)
FILE # 3-1

6966-3.1-336

DEPARTMENT OF THE NAVY

SOUTHERN DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
P.O. BOX 190010
2155 EAGLE DRIVE
NORTH CHARLESTON, S.C. 29419-9010

5090/13
Code 18610
06 Nov 96

Mr. Tom Bloom (HSRM-6J)
U. S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604-3590

Subj: NIROP FRIDLEY - REMEDIAL INVESTIGATION OF OU#3

Dear Tom:

The US Navy hereby requests an extension of the due date for the Draft Final Remedial Investigation Work Plan for OU#3 at NIROP Fridley. This request is made in accordance with Section XXXIII EXTENSIONS of the Federal Facility Agreement (FFA) dated March 1991, between the USEPA, US Navy, and MPCA.

Specific requirements in Section 33.1 Extensions, 1. through 4. are as follows:

- Timetable, deadline or schedule to be extended; Navy issue of Draft Final RI Workplan for OU#3.
- Length of extension, timeliness of request; 45 day extension from November 8, 1996 to December 23, 1996.
- Good cause for extension; extensive number of comments to the Draft Workplan requiring action in order to produce the Draft Final.
- Related deadlines that would be effected; Final OU#3 Workplan.

Should you have any questions or comments, I can be reached at (803) 820-5587.

Sincerely,

SCOTT A. GLASS, P.E.
Remedial Project Manager
Installation Restoration II Branch

Copy to:
MPCA, David Douglas
→ B & R Environmental, Mark Perry