



**STATE OF CONNECTICUT  
DEPARTMENT OF ENVIRONMENTAL PROTECTION**

**BUREAU OF WATER MANAGEMENT  
PERMITTING, ENFORCEMENT & REMEDIATION DIVISION  
FEDERAL REMEDIATION PROGRAM**



July 15, 1996

Mr. Mark Evans, Remedial Project Manager  
U.S. Department of the Navy  
Naval Facilities Engineering Command  
Northern Division  
10 Industrial Highway  
Code 1823, Mail Stop 82  
Lester, PA 19113-2090

Re: Reply to Request for Extension of Deadlines in Appendix IV of Federal Facilities Agreement,  
Naval Submarine Base New London, Groton, CT

Dear Mr. Evans:

Thank you for your letter of June 7, 1996 notifying us of the delay of deadlines for two sites covered under the Phase II RI Report. The Navy proposes to conduct possible additional characterization at Site 8- Goss Cove Landfill. The Navy does not feel it is appropriate at this time to propose a deadline for submitting a Draft FS report for this site. The Navy also proposes the following time table for deliverables regarding Site 3- Area A Downstream:

FS Report	October 1, 1996
Proposed Plan	May 1, 1997
ROD	September 1, 1997

We understand, based on information provided at the May 15, 1996 Restoration Advisory Board meeting that the Proposed Plan and Record of Decision for the Goss Cove Landfill are budgeted for FY 97. Please keep us advised of the schedule for this site.

In accordance with Section 15 of the Federal Facilities Agreement, the Department concurs with the Navy's request to extend deadlines for Sites 3 and 8.

If you have any questions regarding this letter please contact me at (860) 424-3768.

Sincerely,

Handwritten signature of Mark R. Lewis in cursive.

Mark R. Lewis  
Senior Environmental Analyst  
Federal Remediation Program  
Permitting, Enforcement & Remediation Division  
Bureau of Water Management

cc: Kimberlee Keckler, USEPA New England  
Andy Stackpole, NSBNL Environmental Department