



DEPARTMENT OF THE NAVY

NORTHERN DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
10 INDUSTRIAL HIGHWAY
MAIL STOP, #82
LESTER, PA 19113-2090

N00129.AR.000845
NSB NEW LONDON
5090.3a

IN REPLY REFER TO

5090
Code 09TC\ME
22 JAN 2001

Ms. Kymberlee Keckler
U.S. Environmental Protection Agency, Region I
1 Congress Street
Suite 1100 (HBT)
Boston, MA 02114-2023

Mr. Mark Lewis
Connecticut Department of Environmental Protection
Bureau of Water Management
79 Elm Street
Hartford, CT 06106

Dear Ms. Keckler and Mr. Lewis:

SUBJECT: REQUEST FOR EXTENSION OF DEADLINES OF DELIVERABLES
ASSOCIATED WITH THE BASEWIDE GROUNDWATER OPERABLE UNIT
REMEDIAL INVESTIGATION FOR THE FEDERAL FACILITIES
AGREEMENT, NAVAL SUBMARINE BASE NEW LONDON, GROTON, CT

In accordance with Section 15 (Extensions) of the Federal Facilities Agreement (FFA) for the Naval Submarine Base - New London (NSB-NLON), this letter serves as a request to extend specific deadlines concerning the Basewide Groundwater Operable Unit.

As we have discussed, this letter serves as a request to extend the deliverable date for the Draft Remedial Investigation Report for the Basewide Groundwater Operable Unit at the Naval Submarine Base New London for 30 days until February 23, 2001. The extension is required as a result of delays associated with receiving analytical data from the laboratory.

5090
Code 09TC/ME

If you wish to discuss this issue further, please contact me
at (610) 595-0567, extension 162.

Sincerely,

A handwritten signature in cursive script that reads "Mark Evans". The signature is written in black ink and is positioned above the typed name.

MARK EVANS
Remedial Project Manager
By direction of the
Commanding Officer

Copy to:
NSB-NLON (Mr. Dick Conant)
TTNUS - Pittsburgh (Mr. Corey Rich)