



**DEPARTMENT OF THE NAVY**  
NAVAL FACILITIES ENGINEERING COMMAND, MID-ATLANTIC  
9742 MARYLAND AVENUE  
NORFOLK, VA 23511-3095

IN REPLY REFER TO:

5090  
15/OPNEEV/RJP  
23 October 2008

Ms. Kymberlee Keckler  
U.S. Environmental Protection Agency, Region I  
Federal Facilities Superfund Section  
1 Congress Street (HBT)  
Boston, MA 02114-2023

Mr. Mark R. Lewis  
Bureau of Water Protection and Land Reuse & Remediation Division  
State of Connecticut, Department of Environmental Protection  
79 Elm Street  
Hartford, CT 06106-5127

Dear Ms. Keckler and Mr. Lewis:

SUBJECT: EXTENSION REQUEST FOR DELIVERABLES FOR THE FEDERAL  
FACILITIES AGREEMENT, NAVAL SUBBASE NEW LONDON, GROTON, CT

In accordance with Section XV (Extensions) of the Federal Facilities Agreement for the Naval Submarine Base New London, Groton, Connecticut, this letter serves as a request to extend certain deliverable dates.

As you are aware, numerous issues were raised during review of the draft Feasibility Study (FS) for Lower Subbase. To date, those issues have not been fully resolved, making finalization of the FS and subsequent documents difficult.

With regards to Area A Wetland, our collective decision to include toxicity testing to better evaluate risks to sediment invertebrates at the site will delay completion of the RI/FS and subsequent documents.

The Navy respectfully requests your concurrence with the following revised deliverable dates:

Lower Subbase (OU4)

Proposed Plan	20 June 2009
ROD	29 August 2009

Site 2B - Area A Wetland (OU12)

RI Update/FS	17 May 2009
Proposed Plan	10 August 2009
ROD	14 September 2009

If you wish to discuss this request in further detail, please contact me at (757) 444-0735 or through email at ronald.pinkoski@navy.mil.

Sincerely,



Ron Pinkoski, PG  
Remedial Program Manager  
By direction of the  
Commanding Officer

Copy to:

NSB New London, Richard Conant  
Tetra Tech, Corey Rich  
Tetra Tech, Aaron Bernhardt  
NAVFAC MIDLANT, Nina Johnson