

3/22/95-018520

RESTORATION ADVISORY BOARD MEETING

MARCH 22, 1995

7:00	Introduction/Welcome	Beth Baker COMNAVBASE - Public Affairs
7:10	Camp Allen Landfill Proposed Remedial Action Plan (PRAP)	Dave Forsythe - LANTNAVFACENGCOM Jeri Trageser - Baker Environmental, Inc.
7:20	Questions	
7:35	Site Management Plan Update	Tracey O'Keefe Baker Environmental, Inc.
7:45	Questions	
7:50	Break	
8:00	Q-Area Drum Storage Yard Update	Dave Forsythe LANTNAVFACENGCOM
8:10	Questions	
8:20	Administrative Issues	Dianne Bailey - Navy Co-chair Jack Ruffin - Community Co-chair
8:30	Questions/Comments Session	RAB Members

Naval Base, Norfolk

Restoration Advisory Board Briefing



Camp Allen Landfill Proposed Remedial Action Plan (PRAP)

Atlantic Division, NAVFACENGCOM

3/22/95

1

Camp Allen Landfill PRAP Summarizes:



- Background/Investigation
- Possible Cleanup Alternatives
- Selected Cleanup Efforts
- Community Participation

Atlantic Division, NAVFACENGCOM

3/22/95

2

Camp Allen Landfill PRAP

Changes from Draft Final to Final Version



- Selected Alternative for Area A
 - Dual Phase Vapor Extraction Eliminated for Area A2
 - Removal of Petroleum by Pumping

- Navy Point of Contact
 - Ms Beth Baker

- PRAP Modified Due to EPA Comments
 - Ecological Sampling Added
 - Table of Chemicals of Concern Added
 - Institutional Controls Specified
 - Others

Camp Allen Landfill PRAP

Upcoming



- Public Comment Period Ends April 6
 - Written/Verbal Comments Welcome
 - Public & Regulatory Input

- Decision Document
 - Includes a Responsiveness Summary
 - Legal Statement of Project

Camp Allen Landfill PRAP



■ RAB Actions;

- **Return PRAP Comments by April 6, 1995**
- Receive Decision Document within 30 days
- **Return DD Comments 30 days later**



Naval Base, Norfolk
Restoration Advisory Board Briefing

Base-Wide
Site Management Plan
(SMP)



Site Management Plan

- ◆ Management Tool
 - Planning
 - Scheduling
 - Setting Priorities
 - Assist in Allocation of Funds



Site Management Plan

- ❖ Contains:
 - Site Descriptions/Histories
 - Site Ranking System
 - Site Schedules



Site Management Plan

- ❖ 26 Sites Addressed in SMP
 - 18 Sites - Initial Assessment Study (IAS)
 - 4 Sites - Added after IAS
 - 4 Sites - Identified by EPA Study



Site Management Plan

❖ Current Activities @

- Site 1 - Camp Allen Landfill
- Site 3 - Q-Area Drum Storage Yard
- Site 6 - CD Landfill
- Site 20 - LP-20

❖ Planned Activities @


- Site 22 - Camp Allen Salvage Yard



Site Management Plan

❖ RAB Actions;


- Receive Draft Final SMP ~ 1 May 95
- **Return Comments by 15 June 95**



Naval Base, Norfolk
Restoration Advisory Board Briefing

Q-Area Drum Storage Yard


Project Update
Transition from Investigation to Cleanup



Q-Area Drum Storage Yard
Two Distinct Cleanup Actions


↗ Soils Excavation & Disposal (Fall 95)

↗ Groundwater Air Sparging & Vapor
Extraction (Fall 95)



Q-Area Drum Storage Yard Tasks to be Completed

- ↗ Revised Report Due May 95
 - Includes Quantitative Risk Calcs
 - Revised Cleanup Alternatives
- ↗ Proposed Plan (PRAP) Aug 95
- ↗ Decision Document Sep 95
- ↗ Cleanup Design underway



Q-Area Drum Storage Yard Milestones

- ↗ Pilot Testing in April 95
- ↗ Additional Soils Sampling April 95
 - ↗ Soil Design Complete June 95
- ↗ Groundwater Design Complete July 95



Q-Area Drum Storage Yard

➤ RAB Actions;

➤ Receive revised RI/FS June 95

➤ **Return Comments July 95**

Restoration Advisory Board

Review Schedule

Date: March 22, 1995

Project Item	Return Comments by	Received by RAB members
Camp Allen Landfill PRAP	April 6, 1995	March 1, 1995
Camp Allen Landfill Decision Document	June 1, 1995	May 1, 1995
Site Management Plan	June 15, 1995	May 1, 1995
Q-Area Drum Storage Yard RI/FS	July 1, 1995	June 1, 1995
CD Landfill RI/FS	July 15, 1995	May 1, 1995

Please note these are approximate dates!