

5/31/91 - 02249



**Baker Environmental, Inc.**  
Airport Office Park, Building 3  
420 Rouser Road  
Coraopolis, Pennsylvania 15108

May 31, 1991

(412) 269-6000  
FAX (412) 269-6097

Commanding Officer  
Atlantic Division  
Naval Facilities Engineering Command  
Environmental Quality Branch  
Norfolk, Virginia 23511-6287

Attn: Mr. K. H. Walker  
Code 1822

Re: Contract N62470-89-D-4814  
Contract Task Order (CTO) 0008  
Final Project Plans - Aircraft Rework Facility

Dear Mr. Walker:

Enclosed please find three (3) copies of the subject project plans. These project plans include a Work Plan, Site-Specific Health and Safety Plan, and a Sampling and Analysis Plan for performing an environmental assessment at the subject facility. This effort has been performed in accordance with Tasks 1, 2 and 3 of CTO 0008 and Baker's Implementation Plan dated April 18, 1991. Baker has addressed the comments submitted by Mr. Daniel Boucher on May 23, 1991. Attached to this letter are Baker's responses to these comments.

We anticipate that the field work will begin on July 1, 1991. This represents a two-week delay from the original project schedule of June 10. This delay is due to access restrictions caused by the on-site razing activities. Ms. LeAnn Rapp is cognizant of this delay and has agreed to Baker mobilizing on July 1. This delay will impact the submittal of both the draft and final Site Characterization Report by two weeks.

Please note that we need your input with respect to the final disposition of drill cuttings and decontamination fluids. At present, we are assuming that these materials will be containerized in drums and disposed of by LANTDIV. However, Baker can make arrangements for handling these materials if requested by LANTDIV.

If you have any questions, please do not hesitate to contact me at (412) 269-2016.

Sincerely,

BAKER ENVIRONMENTAL, INC.

*Raymond P. Wattras*  
Raymond P. Wattras  
Project Manager

RPW/rw  
Enclosures

cc: Mr. D.A. Boucher, P.E. (without enclosure)  
Mr. Dean Koepf  
Mr. William Russell

**RESPONSE TO COMMENTS  
BY LANTDIV**

**CTO-0008  
Aircraft Rework Facility  
Project Plans**

**Comment No. 1:** No mention is made to your firm's procedures to handle locating utilities which may be present at the site.

**Response:** Baker has been communicating with Ms. LeAnn Rapp (Environmental Activity Coordinator) regarding both site access and buried utilities. Ms. Rapp has indicated that the demolition contractor (Mr. J. Cirvello) will provide information (surveys) to Baker on the location of underground utilities. Baker will also contact the Activity Public Works Department in advance of drilling so that they can confirm these locations.

**Comment No. 2:** In the project plans, you indicate that the building stored PCB transformers. This is incorrect. The building did not store transformers.

**Response:** This statement has been deleted.

**Comment No. 3:** Identify that the Government EIC shall be notified 10 days in advance of initiation of any field work.

**Response:** A statement has been added indicating that the EIC will be notified within 10 days of field work. Mr. Ken Walker has been notified that the anticipated start date for the field activities is July 1.