

M00263.AR.000528
MCRD PARRIS ISLAND
5090.3a

LETTER REGARDING U S EPA REGION IV APPROVAL OF EXTENSION REQUESTS FOR
DOCUMENT SUBMITTALS FOR NEAR TERM MILESTONE DATES WITH ATTACHMENT
MCRD PARRIS ISLAND SC
11/2/2007
U S EPA REGION IV



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4

Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303-8960

November 2, 2007

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

4SF-FFB

Naval Air Station, JAX
Navy Facilities Engineering SE
Installation Restoration, SC IPT
Attn: Charles Cook
PO Box 30
North Ajax Street, Bldg 135
Jacksonville, FL 32212-0030

And

Commanding General
Marine Corps Recruit Depot
Natural Resources & Environmental Affairs
Attn: Heber Pittman
PO Box 5028
Parris Island, SC 29905-9001

SUBJ: EPA Approval of Request for Change in Primary Document Submittal for Near Term Milestone Dates at MCRD, Parris Island, SC. (Navy letter dated 17 October, 2007)

Dear Sirs:

The U.S. Environmental Protection Agency (EPA) has completed its review of the above referenced changes to near-term milestone dates requested by Ms. Kathryn A. Stewart in a letter dated 17 October, 2007. The new near-term milestone dates requested in said letter, and as listed in the attached, are hereby approved. EPA recognizes that these dates require all of our agencies to work in an expedited manner as called for in the Federal Facilities Agreement (FFA) in order to ensure final documents can be issued by the Draft Final due dates. EPA appreciates the Navy's commitment to achieving the Team's clean-up goals.

If there is any way EPA can assist in helping you to meet milestones, please do not hesitate to call me at (404) 562-9969.

Sincerely,

A handwritten signature in cursive script that reads "Lila Llamas".

Lila Llamas
Senior RPM

cc: Meredith Amick, SCDHEC
Mark Sladic, TtNUS ✓

REVISED REMAINING MCRD PRIMARY DOCUMENT MILESTONES FOR FY07:

Based on the request for changed milestone dates per the Navy's 17 October, 2007 letter from Ms. Kathryn A. Stewart:

FISCAL YEAR (FY) 2008 Site Management Plan –	Draft Final	October 25, 2007
Site 1 Land Use Control (LUC) Remedial Design (RD)	Draft Final	September 24, 2007
Site 1 LUC Completion Letter	Draft Final	November 30, 2007
Site 3 Proposed Plan	2 nd Draft	October 23, 2007
Site 3 Proposed Plan	Draft Final	December 23, 2007
Site 12 LUC RD	Draft	September 19, 2007
Site 12 LUC RD	Draft Final	October 29, 2007
Site 12 LUC RD Completion Letter	Draft Final	November 30, 2007
Site 27 Remedial Investigation Work Plan	Draft Final	September 19, 2007