

Baker

9/14/94-01814

Baker Environmental, Inc.
Airport Office Park, Building 3
420 Rouser Road
Coraopolis, Pennsylvania 15108

September 14, 1994

(412) 269-6000
FAX (412) 269-2002

U.S Environmental Protection Agency
Region III
841 Chestnut Street
Philadelphia, Pennsylvania 19107

Attn: Mr. Robert Thomson, P.E.
Remedial Project Manager (3HW71)

Re: Contract N62470-89-D-4814
Navy CLEAN, District III
Contract Task Order (CTO) 0229
Draft Site Management Plan FY 95 and 96
Naval Weapons Station Yorktown, Yorktown, Virginia


Dear Mr. Thomson:

Baker Environmental and the Navy are pleased to provide a copy of the responses to comments on the Draft Site Management Plan for Fiscal Years 1995 and 1996, Naval Weapons Station Yorktown, Yorktown, Virginia for your review and comment. As a result of major changes in the overall schedule subsequently and Section 5.0 of the Site Management Plan, we would like to submit the document on September 30, 1994. This will allow adequate time for review of changes to the overall schedule by all concerned parties.

If you have any further comments or questions concerning the document, comment responses or submittal date please contact me as soon as possible at (412) 269-2099.

Sincerely,

BAKER ENVIRONMENTAL, INC.



Richard Hoff
Activity Coordinator

RFH/ldq

cc: Mrs. Brenda Norton, Navy Technical Representative
Mr. Steve Mihalko, VDEQ
Ms. Valerie Walker, WPNSTA Yorktown



A Total Quality Corporation

Response to Comments
Draft Site Management Plan for Fiscal Years 1995 and 1996
Naval Weapons Station Yorktown, Yorktown, Virginia

U.S. Environmental Protection Agency
Robert Thomson, P.E., Remedial Project Manager

Letter dated August 8, 1994

1. Appendix C, Figure C-8: Agreed. Figure C-8 will be modified in the Draft Final Site Management Plan.
2. Appendix C, Figure C-10: Agreed. The schedule will be revised to reflect the two year White Rot study period with the understanding that actual implementation of remediation technologies will depend on the outcome of the six month evaluation.
3. Appendix D, Figure D-3: Agreed. Figure D-3 will be modified to reflect USEPAs concerns.
4. Appendix D, Figure D-5: Agreed. Figures C-5 and D-5 will be re-evaluated and made consistent to address those activities being conducted during a given fiscal year.
5. Appendix D, Figure D-8: Figure D-8 does not relate to figure C-10. The schedule for composting treatability studies (figure D-8) will not be presented in the Draft Final 1995-1996 Site Management Plan.