

03.01-01/29/96-00732

(804) 322-4778

5090

18222:RNS:clm

29 JAN 1996

U. S. Environmental Protection Agency
Region III
Attn: Mr. Robert G. Thomson, P.E.
Remedial Project Manager (3HW71)
VA/WV Superfund Federal Facilities Section
841 Chestnut Building
Philadelphia, Pennsylvania 19107

Re: Schedule modification for the Final Work Plan for Sites
1 & 3, Naval Weapons Station Yorktown, Yorktown,
Virginia

Dear Mr. Thomson:

In accordance with the Federal Facilities Agreement for Naval Weapons Station Yorktown, Yorktown, Virginia (WPNSTA Yorktown) the Navy is requesting a schedule modification for the Final Work Plan for Sites 1 and 3. This modification is necessary to incorporate US EPA and Commonwealth of Virginia comments on the Draft Final Work Plan. US EPA comments were received January 19, 1996. Commonwealth of Virginia comments were received January 22, 1996. The new date for Final Work Plan submittal is February 22, 1996.

The field investigation at Sites 1 and 3 is currently underway. Field investigation activities are being conducted in accordance with the scope of work that will be presented in the Final Work Plan.

Please indicate your concurrence with these deliverable dates by signing in the space provided below. Should you have any questions

Re: Schedule modification for the Final Work Plan for Sites
1 & 3, Naval Weapons Station Yorktown, Yorktown,
Virginia

concerning these responses, please do not hesitate to contact me
at (804) 322-4778.

Mr. Robert Thomson P.E.
USEPA Region III
Federal Facilities Coordinator

Date

Sincerely,

R. N. Stryker
Installation Restoration Section (North)
Environmental Programs Branch
Environmental Quality Division
By direction of the Commander

Copy to:

VDEQ (Mr. Steve Mihalko)

WPNSTA Yorktown (Mr. Jeff Harlow, Code 09E)

Baker Environmental, Inc. (Mr. Rich Hoff)

Blind copy to:

1822 (RNS)

~~1822~~ (Admin Record)

18S

epa3182.rns