

N60200.AR.009065
NAS CECIL FIELD
5090.3a

REVISED SCHEDULE OF COMMUNITY RELATIONS ACTIVITIES TO SUPPORT SITE 5
WITH TRANSMITTAL NAS CECIL FIELD FL
7/29/1994
ABB ENVIRONMENTAL



2 / 03 / 14

07 Jim L.

July 29, 1994

Commanding Officer
Southern Division
Naval Facilities Engineering Command
2155 Eagle Drive
North Charleston, SC 29419-9010
Attention: Alan Shoultz, Engineer-In-Charge

**Subject: Revised Schedule of Community Relations Activities to Support Site 5
Interim Record of Decision
NAS Cecil Field Installation Restoration Program**

Dear Mr. Shoultz:

The August calendar of community relations activities for the Site 17 interim remedial action has been modified to include Site 5. The calendar is provided in redline/strikeout format so that you can easily see the changes needed to address both sites simultaneously. Please note that a quick review of the Site 5 fact sheet and the revised public meeting presentation will be needed to meet this schedule. We are proposing separate fact sheets for Site 5 and Site 17 to minimize rework.

Please call Nancy Rouse at (703) 769-8146 with any comments or suggestions.

Sincerely,

ABB Environmental Services, Inc.

for Jack Pittman
Task Order Manager

for Nancy Rouse
Community Relations

Enclosure

cc: Bert Byers, NAS Cecil Field
John Dingwall, NAS Cecil Field
Bart Reedy, EPA
Mike Deliz, FDEP

Steve Wilson, SouthDiv
Sue Lawley, SouthDiv
Rao Angara, ABB-ES
Bob Lunardini, ABB-ES

ABB Environmental Services Inc.

Calendar of Community Relations Activities for the Site 5/Site 17 Interim Record of Decision

<i>August</i>						
<i>Sunday</i>	<i>Monday</i>	<i>Tuesday</i>	<i>Wednesday</i>	<i>Thursday</i>	<i>Friday</i>	<i>Saturday</i>
	1	2	3 Brief conference call to discuss public meeting Presentation review comments to ABB-ES.	4 Fact sheets finalized and delivered to PAO Site 5 Proposed Plan submitted for review Revised presentation materials and draft Site 5 fact sheet submitted for review	5 Fact sheets mailed by PAO Site 5 Proposed Plan review comment received by ABB-ES Conference call to discuss presentation and Site 5 fact sheet content	6
7 Notice of Comment Period	8	9	10 Fact sheets finalized and delivered to PAO Final Proposed Plan placed in the Information Repository	11 Fact sheets mailed by PAO Notice of public comment period	12 Public Comment period; August 12 - September 12	13
14	15	16	17	18 Draft presentation materials finalized and submitted to ComRel Team.	19	20
21 Notice of public meeting	22	23	24 1300: Tour of Site 17 for CO 1400: Dry run of presentation	25 1900: Public Meeting	26	27
28	29	30	31			

* Shaded area indicates Public Comment Period.