

32212-000

22.02.00.0010

Minutes from August 16 - 17, 1994
NAS Jacksonville, Florida

Team Huddle

Greeting: Team members, ABB Guests (Conrad Bernier, Greg Beumel, Fred Bagou), Bechtel (Herman Baur)

- First, the team ground rules were reviewed,
- Next the action items were reviewed,

Discussion items from the last minute notes was as follows:

The team agreed to send a copy of the signed IROD for OU 1 to Tier II,

One Comment from the public was received, from John Austin of CRAP. He was glad to see the Navy clean up the place,

Page 5 - Peter Redfern stated that he wanted to discuss issues concerning the ROD for OU 3 & 42 and the SMP (according to him, it needs to be more realistic),

More discussion is needed the EE/CA at OU 3,

Discuss the pilot study for the interim system at OU 3, Soil Vapor Extraction,

Discussion for the ROD by December, 1994 at OU 3, including the contract award,

Page 6 - Add RCRA includes the piping inside as well as outside of the pad to the lift station (all piping in the trench)

Page 6, item 4 - Peter Redfern, time critical situation is again a discussion item for the team,

Page 9 - Action items

A request has been made for guest to attend the partnering meeting Thursday and Friday in Maine,

Discuss if the team should hold a presentation at the meeting in Maine,

(acknowledged a quest that enter into the meeting, Jesse Trumaine, ABB)

Can EPA assist with funding/performing site screening at several site listed in the FFA,

#4, ongoing, Bill Rasphet has the lead,

#5 - The money available to initiate the interim action at OU 1 will not be lost if the used, the \$1M will be

available for 2 years by public works,

#6 - resolved on August 4, 1994, for discussion at #17, 18 & 32,

#7 - occurred,

#8 - occurred,

#9 - For discussion and finalization, the direction of the field investigation,

#10 - occurred,

#11 - Samples were obtained and are at the lab,

#12 - occurred,

#13 - for discussion during the meeting,

#14 - the POA will be revised at SOUTHDIV; The RAC for LNAPL is still not final,

#15 - ROD signed,

#16 - completed,

#17 - occurred,

#18 - occurred via conference call in August, 1994,

#19 - occurred,

#20 - occurred,

Rasphet - #8, the waste disposal may change the work plan; EPA & FDEP will have to review and approve.

BREAK