

N00213.AR.000174
NAS KEY WEST
5090.3a

LETTER OF TRANSMITTAL AND DELIVERABLE SCHEDULE REVISION FOR CORRECTIVE
ACTION MANAGEMENT PLAN NAS KEY WEST FL
11/5/1996
BROWN AND ROOT ENVIRONMENTAL



Brown & Root Environmental

7046-2.2 0018
01 OC

900 Trail Ridge
Aiken, SC 29803

(803) 649-7963
FAX: (803) 649-4808

AIK-OES-96-6117

November 5, 1996

REC'D NOV 11 1996

Project Number HK 7046

Ms. Martha Berry
U.S. Environmental Protection Agency, Region IV
Waste Management Division, Federal Facilities Branch
100 Alabama Street
Atlanta, GA 30303

Reference: CLEAN Contract No. N62467-94-D-088
Contract Task Order No 0007

Subject: Naval Air Station (NAS) Key West, FL
Corrective Action Management Plan (CAMP)
Revision No. 1

Dear Ms. Berry:

At the request of Naval Airstation (NAS) Key West and Naval Facilities Engineering Command Southern Division, Brown & Root Environmental submits the enclosed revision No. 1 to the Corrective Action Management Plan for NAS Key West which was prepared by ABB Environmental Services and dated April 1995. The enclosed revision 1 consists of a revised deliverable schedule for SWMUs 4, 5, and 7 which also notes the deletion of AOC A and AOC B from the CAMP.

The schedule for SWMUs 1, 2, 3, and 9 remains unchanged. This revised schedule was submitted to you under letter of Ron Demes, NAS Key West dated 25 September 1996. Please incorporate the revised schedule into the original CAMP document.

If you have any questions, I can be reached at (803) 649-7963, x. 341.

Sincerely,

Kevin J. Walter, P.E.
Task Order Manager - NAS Key West

KJW/df



Ms. Martha Berry
AIK-OES-96-6117
November 5, 1996
Page Two

Enclosure: CAMP Schedule, Rev. 1

cc w/enclosure:

Jorge Caspary, FDEP
Dudley Patrick, NAVFACENGCOM Southern Division
Ron Demes, NAS Key West
Phillip Williams, NAS Key West
Kevin Donnelly, B&RE
Files 7046 AD1 090405, 1.1.1

NAS Key West CAMP
 Deliverable Schedule for SWMUs 4, 5, and 7 only#
 Revised October 31, 1996 (Revision 1 to 4/95 CAMP Schedule)

	<u>Completion Date</u>	
	<u>Scheduled</u>	<u>Actual</u>
<u>NAS Key West RFI/RI Workplan</u>		
Submit Draft Phase II RFI/RI Workplan (Primary document)	*7 Jun 95	15 Jun 95
Submit Draft Phase II Risk Assessment Workplan	*7 Jun 95	15 Jun 95
Regulatory Review and Comments	*30 Aug 95	15 Aug 95
Response to Regulatory Comments on Draft Phase II RFI/RI WP	*11 Oct 95	30 Oct 95
Submit Final Phase II RFI/RI Workplan	*22 Nov 95	8 Dec 95
Submit Final Phase II Risk Assessment Workplan	*22 Nov 95	8 Dec 95
Regulatory Review and Approval (Primary document)	*20 Dec 95	15 Dec 95
 <u>NAS Key West RFI/RI Report</u>		
Submit Draft Phase II RFI/RI Report (Primary document)	1 Jun 97	
Regulatory Review and Comments	1 Aug 97	
Response to Regulatory Comments	18 Aug 97	
Submit Final Phase II RFI/RI/RA Report	22 Sept 97	
Regulatory Review and Approval (Primary document)	22 Oct 97	
 <u>NAS Key West CMS Workplan</u>		
Submit Draft CMS Workplan (Primary document)	*9 Aug 95	8 Aug 95
Regulatory Review and Comment	*1 Nov 95	27 Sep 95
Response to Regulatory Comments	*13 Dec 95	6 Dec 95
Submit Final CMS Workplan	*28 Dec 95	6 Dec 95
Regulatory Review and Report (Primary document)	*25 Jan 96	5 Feb 96
 <u>NAS Key West CMS Report</u>		
Submit Draft CMS Report (Primary document)	1 Sept 97	
Regulatory Review and Comment	3 Nov 97	
Response to Regulatory Comments	24 Nov 97	
Submit Final CMS Report	19 Dec 97	
Regulatory Review and Report (Primary document)	19 Jan 98	

#other non-RCRA sites to be investigated concurrently: IR-1, 3, 7, 8; AOC-8

*indicates that this is the original date and is unchanged from the April 1995 CAMP

- dates in boldface type are revised

- NAS Key West CAMP deliverable schedule - Revised 04/95 remains in effect for SWMUs 1, 2, 3, and 9. Demolition Key (AOC A) and Abandoned Civilian Disposal Area (AOC B) are deleted from the CAMP