

N42237.AR.000035  
NSB KINGS BAY  
5090.3a

LETTER REGARDING THE RCRA FACILITY INVESTIGATION UNDER CONTRACT TO  
SUPPORT HAZARDOUS WASTE FACILITY PERMIT FOR NSB KINGS BAY GA  
8/14/1991  
NAVFAC SOUTHERN



DEPARTMENT OF THE NAVY  
SOUTHERN DIVISION  
NAVAL FACILITIES ENGINEERING COMMAND  
2155 EAGLE DR., P. O. BOX 10068  
CHARLESTON, S. C. 29411-0068

31547.000  
01.01.00.0014

0014

PLEASE ADDRESS REPLY TO THE  
COMMANDING OFFICER, NOT TO  
THE SIGNER OF THIS LETTER.  
REFER TO:

5090  
18213  
14 AUG 1991

Ms. Jennifer Kaduck  
Program Manager  
Hazardous Waste Management Program  
Environmental Protection Division  
Floyd Tower East, Suite 1154  
205 Butler Street, Southeast  
Atlanta, GA 30334

SUBASE KINGS BAY HAZARDOUS WASTE FACILITY PERMIT #HW-014(S)(2)  
FACILITY ID #GA4170090001

Dear Ms. Kaduck:

We wish to inform you with concurrence from SUBASE Kings Bay that the facility's RCRA Facility Investigation has been placed under contract. The schedule for accomplishment of this project is provided by enclosure.

A planned action under the contract is a work plan development meeting on 29 August 1991 at the offices of our contractor, ABB Environmental in Tallahassee, Florida. As discussed during a phone conversation with Ms. Lael Butler, we request that she be authorized to attend this meeting to participate in this action. We believe this will contribute significantly to the acceptability of the work plan and is an action in consonance with the Total Quality Leadership program implemented at this Command.

In October 1990 Georgia Environmental Protection Division approved the RFI work plan submitted by SUBASE Kings Bay in April 1990 with a schedule starting in October 1990. Unfortunately the federal budget for FY 91 was not passed until December 1990 and the continuing resolution did not include funds for this project. This problem was discussed with Mr. Billy Hendricks of EPD in a phone conversation in late October. At that time we expected that contract actions could be initiated in the second quarter of FY 91 (January) and an award made with the third quarter funds allocation (April).

Upon issuance of the revised Hazard Ranking System (HRS II) by EPA in December 1990 we determined that the scope of work for the SUBASE Kings Bay RFI should be revised to include acquisition of the data necessary for performing an HRS II scoring based on the new criteria. Due to a heavy workload on the project engineer in charge as a result of action on a National Priority List Site the scope revision was not completed until April 1991. The contract award was delayed until August 1991 due to contract negotiation issues. We regret the delay in execution of this project. Hereafter we will maintain the schedule furnished and will keep you fully informed.

SUBBASE KINGS BAY HAZARDOUS WASTE FACILITY PERMIT #HW-014(S)(2)  
FACILITY ID #GA41770090001

If you have any questions in this matter please contact Mr. Joel G. Murphy, Code 18213, at telephone number (803) 743-0577 at the above address or Mr. James More at (912) 673-4759 at Naval Submarine Base Kings Bay, GA.

Sincerely,

G. C. BRADLEY, P.E.  
HEAD, REMEDIAL ACTIVITIES BRANCH

Encl:  
(1) Schedule for RCRA Facility Investigations

Copy to:  
NSB Kings Bay

09B  
182 File  
18213  
Daily

182  
1821  
18213x

**SUBASE KINGS BAY SCHEDULE FOR RCRA FACILITY INVESTIGATION  
AT SWMUs #5, 8, 12 & 16**

- Award draft final RFI work plan - 15 Aug 91
- Transmit draft final RFI work plan to to GA DNR - 11 Oct 91
- RFI work plan goes final - Oct 91
- Award field work - Dec 91
- Take first round of samples - Jan 92 \*
- Take 2nd round of samples - Apr 92 \*
- Take 3rd round of samples - July 92 \*
- Take 4th round of samples - Oct 92 \*
- Submit draft final RFI report - Jan 93

\* The Navy will provide a Sampling Event Report within 90 days of the end of each sampling event.

**Enclosure (1)**