

N42237.AR.000265
NSB KINGS BAY
5090.3a

LETTER REQUESTING AN ADDITIONAL TIME EXTENSION FOR REVISED RCRA FACILITY
INVESTIGATION FOR SITES 5 AND 16 NSB KINGS BAY GA
4/13/1994
NSB KINGS BAY

31547.000
09.01.00.0071

5090
Ser FE4/1685
APR 13 1994

Georgia Department of Natural Resources
Attn: Bruce Khaleghi
Environmental Protection Division
4244 International Parkway
Atlanta, GA 30354

Dear Mr. Khaleghi:

This follows up our February 24, 1994 letter to you requesting a 60 day extension to complete the Revised RFI Report for Sites 5 and 16, Naval Submarine Base, Kings Bay, GA. Your response of March 9, 1994 granted this initial extension for submission of these various RFI Reports and Workplans for Sites 5 and 16.

Following a more detailed review of our required actions, we have determined that completion of the Phase II RFI Workplan, Sites 5 and 16, and the RFI Workplan, Site 2, will extend beyond your approved revised submittal dates of April 15 and May 1, 1994. Accordingly, we request an additional time extension until October 31, 1994 for final submittal of these documents. This additional time requirement was discussed with your Ms. Madeleine Kellam at SUBASE's March 22, 1994 Technical Review Committee meeting.

If you have questions regarding this subject or on the Installation/Restoration Program at Naval Submarine Base, Kings Bay, please call Mr. John Garner at 912-673-8845. Please address all correspondence to "Commanding Officer, Naval Submarine Base, 1063 USS Tennessee Avenue, Kings Bay, GA 31547-2606."

Sincerely,

L.P. Scullion P.E.
Captain, CEC, USN
Public Works Officer
By direction of the
Commanding Officer

Blind Copy to:
SOUTHNAVFACENGCOM (Dave Driggers)
ABB-ES (Frank Cater)

REC-107136