

N42237.AR.000348  
NSB KINGS BAY  
5090.3a

LETTER REQUESTING A TIME EXTENSION FOR SUBMITTING FINAL DRAFT INTERIM  
MEASURES ENGINEERING EVALUATION AND RECOMMENDATION FOR SITE 11 NSB  
KINGS BAY GA  
11/7/1994  
NSB KINGS BAY

5090  
Ser FE4A/ 4649

NOV 7 1994

Georgia Department of Natural Resources  
Hazardous Waste Branch  
Attn: Ms. Madeleine Kellam  
205 Butler Street S.E., Floyd Towers East  
Atlanta, Georgia 30334

Dear Ms. Kellam:

We request a time extension until December 9, 1994 for submittal of the final draft of the Interim Measures Engineering Evaluation and Recommendation Report for Site 11, the old Camden County Landfill, located at Naval Submarine Base, Kings Bay.

The original due date was established based on the schedule presented in the "Corrective Action Plan for Phase I Interim Measures." However, our consultant, ABB Environmental Services, Inc., has indicated that they are not able to meet that deadline, primarily because of the time involved in collecting and evaluating the large amount of data required by this report.

We apologize for the lateness of this request for extension. Please advise us if the December 9, 1994 deadline is acceptable. You can contact Ensign Kristin Burbage at (912) 673-8817 if you have any questions or need any clarification on this issue.

Sincerely,

M. J. PATTERSON, P.E.  
Commander, CEC, USN  
Facilities & Environmental  
By direction of the  
Commanding Officer

Copy to:  
SOUTHNAVFACENCOM (Mr. Anthony Robinson)  
ABB Environmental Services, Inc. (Theodore W. Taylor, R.G.)