



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IV

345 COURTLANO STREET, N.E.
ATLANTA, GEORGIA 30365

32501.001
03.01.01.0011

JUN 22 1992

4WD-FFB

N00204.AR.000383

NAS PENSACOLA

5090.3a

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Ms. Suzanne Sanborn
Remedial Activities Branch
Department of the Navy - Southern Division
Naval Facilities Engineering Command
2155 Eagle Drive
Charleston, South Carolina 29411-0068

Re: Extension Request for Draft Final Work Plan submittals
NAS Pensacola

Dear Ms. Sanborn:

EPA has received and reviewed the Navy's request for a 20 calendar day extension for submitting the Draft Final RI/FS Work Plans for Groups H, I, P and Q (Phase I) and Groups A through E (Phase II). As agreed to at the Remedial Project Manager's meeting held June 16-17, 1992, no additional extension requests will be required to submit these revised work plans. The revised due dates are thus July 3, 1992 and July 13, 1992, respectively. EPA is in concurrence with the above extension requests and looks forward to receiving the Draft Final RI/FS Work Plans on the aforementioned dates.

Please contact me at 404/347-3016 should you have further questions or concerns regarding this matter.

Sincerely yours,

Allison W. Drew, RPM
Department of Defense Remedial Section
Federal Facilities Branch

cc: Ron Joyner, NAS, Pensacola
Eric Nuzie, FDER