

14 July 1994
Code 1851

NAVAL AIR STATION, PENSACOLA, FLORIDA
QUARTERLY PROGRESS REPORT

N00204.AR.000585
NAS PENSACOLA
5090.3a

THIRD QUARTER, 1994
1 APRIL 1994 - 30 JUNE 1994

1. INTRODUCTION

1.1 Background: A Federal Facilities Agreement (FFA) was signed by the US Navy, the US Environmental Protection Agency (EPA), and the State of Florida via the Florida Department of Environmental Protection (FDEP) on 23 October 1990. The FFA requires the Navy to submit to the other FFA parties on a quarterly basis a Quarterly Progress Report (QPR).

1.2 Scope: As provided for in FFA Part XII, Reporting, the QPR identifies and briefly describes the actions which the Navy has taken to implement FFA requirements in the previous quarter and those actions scheduled in the upcoming quarter. The activity narratives should include a statement on the manner and extent to which the Navy is meeting the schedules provided by the FFA in its Site Management Plan (SMP) and in the approved work plans. In addition to activity descriptions, any problems that caused delays or anticipated problems that might cause delays are identified and the actions the Navy has or plans to take to manage the delays are discussed.

1.3 Schedule: The Navy is to transmit the QPR within 30 days of the end of the previous quarter.

2. FFA ACTIVITIES

2.1 SITE MANAGEMENT PLAN

2.1.1 Navy letter of 27 April 1994 to EPA and FDEP provided the revised FY 94 SMP.

2.1.2 FDEP letter of 27 May 1994 to the Navy provided comments on the revised FY 94 Site Management Plan.

2.1.3 EPA letter of 1 June 1994 to the Navy provided comments on the revised FY 94 Site Management Plan.

2.2 ADMINISTRATION

2.2.1 Navy letters of 25 April 1994 to EPA and FDEP provided the Phase I Field Investigation Technical Memorandum for Sites 10 and 14.

2.2.2 Navy letter of 25 April 1994 to EPA confirmed the expansion of Site 15 to include the pesticide rinsate disposal tank.

2.2.3 EPA letter of 2 May 1994 to the Navy provided comments on the ~~Daft FS Report~~ for OU 10 and Site 13.

2.2.4 EPA letter of 2 May 1994 to the Navy provided comments on ~~Daft~~ CSAP.

2.2.5 Navy letter of 2 May 1994 to the Navy Contractor (EnSafe) requested the solvent plume identified in the Contamination Assessment Report for Site 2662W be evaluated as part of Site 36 under the CERCLA Program.

2.2.6 Navy letters of 3 May 1994 to EPA and FDEP provided the ~~Daft SAP~~ for Sites 12 and 26.

2.2.7 EPA letter of 4 May 1994 to the Navy provided comments on the ~~Daft Final SAP~~ for Category 5 sites.

2.2.8 Navy letters of 18 May 1994 to EPA and FDEP provided notification of removals at Sites 30, 32 and 39 during the fourth quarter of FY 94.

2.2.9 Navy letters of 18 May 1994 to EPA and FDEP provided notification of confirmatory sampling at Sites 9, 29 and 34.

2.2.10 NOAA letters of 24 May 1994 to the Navy provided comments on the Site 5 ~~Daft~~ Preliminary Site Characterization Report and Sites 12, 26 and 36 ~~Sampling~~ and Analysis Plans.

2.2.11 Navy letters of 25 May 1994 to EPA and FDEP provided confirmatory ~~sampling~~ results for two soil borings at Site 29.

2.2.12 EPA letter of 6 June 1994 to the Navy provided results of EPA's oversight work at OU 10.

2.2.13 EPA memorandum of 9 June 1994 to the Navy provided comments to the Technical Memorandum for Sites 9, 29 and 34.

2.2.14 EPA letter of 10 June 1994 to the Navy provided comments to the Immediate Removal Action Work Plans for Site 30 (Wetland 5A), Site 32 (Wetland 80) and Site 39.

2.2.15 Navy letters of 13 June 1994 to EPA and FDEP provided notification of additional fieldwork at Site 1 to complete the Remedial Investigation.

2.2.16 FDEP letters of 14 June 1994 to the Navy provided comments on Removal Action Plans for Site 39 and Site 32, Wetland 80.

2.2.17 FDEP letter of 17 June 1994 provided comments on SAPs for Sites 12, 26 and 36.

3.0 SITE WORK ACTIVITIES PERFORMED

3.1 Expedited field work in support of BRAC construction on Chevalier Field (Site 36) was performed.

3.2 Field work associated with 2662W/Building 3380 was performed.

3.3 Confirmatory sampling at Sites 9, 29 and 34 was performed.

3.4 Sampling at Site 1 wetlands was performed.

3.5 Sampling at Site 3 was performed.

4.0 UPCOMING QUARTER SITE WORK ACTIVITIES

4.1 Expedited field work in support of BRAC construction on Chevalier Field (Category 8, Site 36) will be performed.

4.2 Sites 12 and 26 field work will be performed due to their reclassification from Category 7 to Category 3.

4.3 Screening field work for the high priority wetlands which are potential receptors of uplands sites will be performed.

4.4 Removal actions at Site 30 (Wetland 5A), Site 32 (Wetland 80) and Site 39 will be performed.

4.5 Removal action at Building 3380 will begin.

4.6 Additional field work at Site 38 will be performed.