



UNITED STATES ENVIRONMENTAL PROTECTION
REGION IV
345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

32501.032
03.01.32.0019

N00204.AR.000771
NAS PENSACOLA
5090.3a

AUG 30 1994

4WD-FFB

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Commanding Officer
Attn: Mr. Bill Hill - Code 1851
Southern Division
NAVFACENGCOM
P.O. Box 190010
North Charleston, South Carolina 29419-9010

SUBJ: Extension Request for submittal of Revised Draft Final
Remedial Investigation Report for Operable Unit 10;
NAS Pensacola, Florida
EPA Site ID No.: FL 9170024567


Dear Mr. Hill:

The Environmental Protection Agency (EPA) is in receipt of the Navy's request to extend the submittal date for the revised Draft Final Remedial Investigation (RI) Report for Operable Unit (OU) 10: Industrial Wastewater Treatment Plant (IWTP) by 30 days. In the interests of receiving a quality document which will enable the Parties to complete the RI/FS for OU 10 in a more efficient manner, EPA approves the proposed extension. In accordance with the approved FY94 Site Management Plan, the document is currently due on August 15, 1994. Therefore, provided all Parties to the Federal Facilities Agreement approve of this extension, the revised due date shall be September 15, 1994.

While the submittal dates listed in the approved FY94 SMP for subsequent OU 10 primary documents may also be delayed by up to 30 days, EPA recommends that all Parties make an aggressive effort to hold to the approved FY94 SMP schedule for the remainder of the OU 10 RI/FS process and keep these delays to a minimum.

Please contact me at (404) 347-3016 if you have any questions or wish to discuss this issue further.

Sincerely Yours,



Allison D. Humphris
Remedial Project Manager
Department of Defense Remedial Section
Federal Facilities Branch

Enclosure

cc: Ron Joyner, NAS Pensacola
Eric Nuzie, FDEP
Henry Beiro, EnSafe