

MEMORANDUM FOR THE FILE

32501.000

03.01.00.0144

DATE: February 28, 1996

N00204.AR.001090

NAS PENSACOLA

5090.3a

SUBJECT: Extension of Calender Year 96 NAS Pensacola Site Management Plan (SMP) Deadlines, Extension Number 96-05

FROM: Jay Bassett, USEPA Region IV  
Bill Hill, SOUNAVFACENGCOM  
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, para A.1-4 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 97 SMP update due September 1, 1996.

1. OU/SITE Number & Description OU6 DRAFT PROPOSED PLAN

2. Deadline or schedule being extended MARCH 14, 1996

4 Length of extension/new deadline JUNE 26, 1996

Good Cause

Force Majeure     Another Parties Failure     Dispute Resolution

Delay caused by extension granted for other deadline

Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

REFER TO SMP 96-01, DELAYS AND IMPACTS ON DRAFT FINAL  
RE DUE TO BRAC INTERIM REMEDIALS.

IT IS SO AGREED

*Bill Hill*

Bill Hill  
Remedial Project Manager  
SOUNAVFACENGCOM  
OEP T OF THE NAVY

John Mitchell  
Remedial Project Manager  
FDEP

Jay Bassett  
Remedial Project Manager  
USEPA, Region IV