

MEMORANDUM FOR THE FILE

32501.000  
03.01.00.0147

DATE: ~~APRIL 18, 1996~~  
MAR 26

N00204.AR.001107  
NAS PENSACOLA  
5090.3a

SUBJECT: Extension of Calender Year 96 NAS Pensacola Site Management Plan (SMP)  
Deadlines, Extension Number ~~96-07~~

FROM: Jay Bassett, USEPA Region IV  
Bill Hill, SOUNAVFACENGCOM  
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, para A.1-4 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 97 SMP update due September 1, 1996.

- 1. OU/SITE Number & Description SITE 15 DRAFT RI REPORT
- 2. Deadline or schedule being extended MAY 3, 1996  
~~JUNE 23, 1996~~
- 3. Length of extension/new deadline SEPT 20, 1996

4. Good Cause

- Force Majeure       . Another Parties Failure       Dispute Resolution
- Delay caused by extension granted for other deadline
- Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

ADDITIONAL SAMPLING WAS DETERMINED TO BE REQUIRED IN ORDER TO ADEQUATELY COMPLETE RI: BRA. ANTICIPATE 3 MONTHS TO COLLECT, ANALYZE, & UPDATE ADDITIONAL SAMPLES.

IT IS SO AGREED

*Bill Hill*

Bill Hill  
Remedial Project Manager  
SOUNAVFACENGCOM  
DEPT OF THE NAVY

*John Mitchell*

John Mitchell  
Remedial Project Manager  
FDEP

*Jay Bassett*

Jay Bassett  
Remedial Project Manager  
USEPA, Region IV