

32501.000
 03.01.00.0150
 N00204.AR.001129
 NAS PENSACOLA
 5090.3a

NAS Pensacola Meeting Summary

Date: 4/16/96-4/18/96 Place: Charleston, SC Time: 8:00-5:00
 Attendees: All members in attendance Invited Guests: Chuck Mason, Dave Trimm, Pat Franklin on 4/16/96
 Uninvited Guest: Joe McCauley on 4/16/96
 Leader: Brian Caldwell Scribe: Allison Dennen **Timekeeper:** Bill Gates

Check-In

Brian Caldwell opened the meeting at 8:00 and began check-in. Reviewed processes, groundrules (each member recited one at a time), and action items from previous meetings.

STATUS OF ACTION ITEMS FROM PREVIOUS MEETING		STATUS
(Bold denotes action items not completed)		
9601-A2	Pending. Bill H - check w/DRMO for disposal facility (contact Al Newman for site approval status).	Completed letter to Ron
9601-A5	Pending. Henry - revise team's laminated card.	Pending
Leftovers (unknown sequence number):	1 Pending. Bill H - notify NASP of offsite rule.	Completed. Added to parking lot.
	2 Pending. Bill H - prepare a flow chart of RD/RA docs for SOUTHDIV	
9603-A65	Ron J.- to determine need for and frequency of public mtgs	Pending
9603-A66	Brian C. - evaluate Phase 2 data for Site 15; get w/ Ron if there is a problem w/ Seabees building.	Completed. Conference call held.
9603-A67	Allison - check on high inorganics at loc. 42, Site 36 (turbidity and pH)	Completed. Low turbidity
9603-A68	John M. - check 600-series bldgs. on Chevalier Field UST reports for lead exceedances (for correlation to Site 36).	Completed. Pending correlation to Site 36
9603-A69	Bill H.- compile a flow diagram/nomenclature list for SouthDiv post-ROD docs.	Added to Parking lot
9603-A70	Jay B. - get a copy of Superfund Implementation Manual to Bill H.	Completed copy to Bill Hill and John M.
9603-A71	Jay B - check on how to get credit for IRAs.	Completed
9603-A72	Henry B. - compile a Background Definition Document	Pending
9603-A73	Jay B./John M. - do initial presentation of bkgrnd data analysis to their agencies.	Pending
9603-A74	Brian C. - Site 1: address groundwater exceedances outside of landfill boundary in FS - most likely thru gw extraction to accomplish containment.	Pending

9603-A75	Henry B. – Site 1 RI: address Joan Duponts comments as presented by Jay B.	Pending
9603-A76	Allison – Metrics: explore ways to earmark "better".	Completed
9603-A77	Jay B./ John M. – check on whether their agencies sign RODs or submit concurrence letters.	Completed John/Jay send concurrence letters
9603-A78	John M. – check with counsel to see if FFA language can hold the Navy to agreements made for screening sites.	Pending
9603-A79	Bill H. – check out case where FL was seeking institutional controls, but dropped their request.	Pending
9603-A80	Ron J. – find out about ROICC work planned for Site 14.	Checked with B. Cooper Greiner performing Eng study. CNET to fund.
9603-A81	Allison – address John M.'s comments on OU 10 ROD.	Completed
9603-A82	Ron J. – Site 6: wordsmith letter from Tim Thomson and submit to Jay B.	Complete, will give to Jay
9603-A83	Jay B. – Fred Sloan to submit electronic version of Site 38 report by April.	Completed
9603-A84	Jay B. – will bring final SMP revision memo sheets to the next mtg/ will also fax copies to B. Hill before next mtg.	Completed
9603-A85	Ron W. – will fax Brian C. a copy of possible training topics from Galileo.	Pending
9604-A86	Brian C. – Compile Site 15 soil data for delivery to B. Gates	Completed

ACTION ITEMS GENERATED FROM THIS MEETING

9604-A87 **Brian C. to check with Ron W. on possible training topics.**

Site 2

9604-A88 Dave Trimm to provide ecologic summary for Site 2 by May 13, 1996.

Site 41

9604-A89 **Chuck Mason to check surface water/water table elevations at Wetland 15.**

9604-A90 Ron to check if drains are discharging to Wetland Golf Course (4D) from Wetland 3.

9604-A91 **Chuck M. to prepare Site 41 memo and submit July 15, 1996.**

9604-A92 Jay to verify definition of possible human exposure route for wetlands.

Sites 40 and 42

9604-A93 **Dave Trimm to more closely analyze data (statistical) from Sites 40 and 42 by July 31, 1996.**

Implementation of Screening Site Decisions

9604-A94 Ron Joyner to write letter for Captain Thomson to the ROICC requesting compliance with Site 14 PSC report. Ron will fax draft to Team for buy-in by April 26, 1996.

Site 18

9604-A95 **Brian to check if N sampling locations are off the road.**

9604-A96 Brian to continue to sample for lead to west down road at greater intervals (0-1') 25 to 30'.

9604-A97 John to check if temporary well data can be used for RI completion.

Facilitator/Tier 2 Link

9604-A98 **Jay B. revise meeting processes to include quarterly facilitator.**

9604-A99 Jay B. revise meeting processes to include Tier 2 Link receiving minutes.

9604-A100 John to invite Eric Nuzie to September 1996 meeting.

Operable Unit 6 RI

9604-A101 **John M. to check on status of AVGAS line and Site 23.**

- 9604-A102 Brian C. and Bill Hill to check on status of Removal Report especially Removal Area 9A.
- 9604-A103 **Brian C. will revise RI Report to better reflect current conditions in Section 7 and revise Sections 2 and 9. Brian C. to check Section 11 to see how those changes will impact. Check Dieldrin at Site 29 in Risk Assessment Mn. Reference done for most current values. Check arsenic below MCL in concentration.**
- 9604-A104 Brian C. use leachability analysis to support NFA.
- 9604-A105 **John M. to check if secondary exceedances would drive action for OU-6. Talk to other RPMs about secondary std. exceedances not contributing to risk justifying no action.**
- 9604-A106 **Jay B. to check how to fulfill requirements without FS for institutional controls.**
- 9604-A107 Brian C. revisions to RI in draft form by next meeting May 21 and 22.

Institutional Controls

- 9604-A108 **John to explore whether Institutional Controls without definition of Institutional Control. Will it get approval? Can we define Institutional Control post-ROD?**
- 9604-A109 **Jay and John to draft Team point paper to Tier 2 about Institutional Control and enforcement mechanisms. Draft due date May 15, 1996.**
- 9604-A110 **Allison send Jay/John Team Letterhead.**

OU 10 ROD

- 9604-A111 Jay to write Performance Standards/Selected Remedy Section for OU 10 ROD. Fax to everyone by April 26, 1996.
- 9604-A112 **Jay give modifying criteria for OU 10 ROD.**
- 9604-A113 Jay will help Allison immensely with OU 10 ROD.

Remediation Priority Ranking

- 9604-A114 Jay Bassett to check with ESD for availability to sample Site 43.
- 9604-A115 **Ron Joyner to check on funds for fencing and PWC sampling for Site 43.**
- 9604-A116 Ron Joyner to post No Trespassing signs on fence at Site 43.
- 9604-A117 **Ron Joyner to check out Building 3221.**

9604-A118

Bill Hill to setup conference call for May 17, 1996 at 10:00 eastern on Institutional Controls Letter to Tier 2

DECISIONS

Site 2

9604-D38

Prepare tech memo for completion of 2A. Data summary and rationale for classification. Describe procedures and methods to continue and how they will potentially be used.

Site 18

9604-D39

Continue to sample to the west for lead. Use greater sampling interval (25 to 30'). Only sample 0-1'.

Site 43

9604-040

Site 43 will remain screening site.

Site 15

9604-D41

Site 15 RI due date September 20, 1996.

Meeting Process

9604-042

Add Process 6. Implementation Base IR Coordination will notify Base personnel and tenant commands of Screening Site Conclusions.

i Tier 2 Link/Meeting Process

9604-D43

Facilitator to be present once every 3 months or as requested. Tier 2 link once every 3 months or at Tier 2 request. When Facilitator present allow time for training on that meeting's agenda.

9604-D44

June 26 and 27, 1996 Facilitator requested.

9604-D45

Invite Tier 2 link to September 1996 meeting.

Tier 2 Letter about Institutional Control

9604-D46

Team proposes to amend Base Master Plan with Annual Command Certification letter. For RI, we propose to put it in ROD. Also, we would be notified of any proposed land use changes.

9604-D47

For SI, Team proposes to amend Base Master Plan with Annual Command Certification letter. The agencies would be notified of any land use changes. The only mechanisms available are modifying the RCRA permit, consent order, or elevate RI. The Team is not happy with alternatives. Resolution of this issue will contribute to better, cheaper, faster.

Remediation Priority Ranking

9604-D48

Put Site 43 at top of shortfall list.

9604-D49

Site 44 on shortfall list ahead of sewer line.

9604-D50

Sites 18 and 24 submit July 31, 1996.

Conference Call

May 7, 1996

2:00 pm Central Standard Time

Attendees: Jay Bassett, Brian Caldwell, Bill Gates, Bill Hill, John Mitchell

Site 18 Lead

D-51

Present this proposal to the Team for consideration. Lead detected in road will be separate site and will be prioritized separately for funding.

A-119

Brian C. will contact Ron Joyner to check if there are any petroleum sites near lead area.

Site 17 PCBs – TSCA or PRGs

A-120 Jay to check with Elmer Akin about Site 17 PCB levels. What levels justify doing baseline risk assessment?

Site 9A Removal Action

D-52 Have Claire Barnett (new TOM) focus on Removal 9A for additional information.

A-121 **Bill Hill to contact Claire to give direction.**

D-53 Team will discuss after Claire finds out what happened.

Conference Call

May 17, 1996

12:30 pm Central Standard Time

Attendees: **Henry Beiro, Brian Caldwell, Allison Dennen, Bill Gates, Bill Hill, Ron Joyner, Bill Kellenberger, John Mitchell; Jay Bassett gave proxy to Bill Hill**

Institutional Control Letter to Tier 2

A-122 **Eric to contact Dave Thulam** for specific regulation or law requiring deed restriction

A-123 John Mitchell to revise letter as discussed in conference call and put on Team Letterhead

D-54 Agree to revisions **suggested for letter**

**NAS Pensacola Partnering Meeting
May 21-22, 1996
Atlanta, GA**

Item	Goal	Time	Topic Leader
Check-In -Processes -Groundrules -Action Items		1 hour	Allison
Site 2 RI due date FS planning	Resolution on FS and RI direction	2 hours	Henry
Statistics	Training	1 hour	Henry/Brian
Sites 15, 18, 24 Update	Info Share/Direction/Resolution	2 hours	Brian
Griener Article	Info Share	.5 hour	Bill H.
Site 14 Compliance Ltr (T ² to ROICC)	Resolution	.25 hour	Ron
Review Screening Sites for Communication Decisions to NASP	Info Share/Update	.25 hour	Ron
Tier 2 Update	Info Share/Resolution Tier 1 issue to Tier 2 (Institutional Control)	2 hours	John M./Eric N.
OU 6 RI revision Presentation of Revision Reg issues RI/PP/ROD schedule	Communication/Resolution Communication/Resolution Communication/Resolution	1.5 hours 1 hour .5 hours	Brian John M/Jay B Brian
Tier 2 Memo Institutional Control	Resolution	2 hours	John M
Training from Galileo	Resolution	0.5 hour	Brian
OU 10 ROD	Resolution	2 hours	Allison
Approval Letters for Final Documents	Where do we stand on Sites 13, 10 and 14?	0.5 hour	Bill G
Site 36 Flushing Reg : t/C : 11 : it :	Resolution	0.5 hour	Allison

Check-Out
-Next Mtg agenda
- + / _
-Success Metrics
-October Mtg

1 hour

Allison

Guests: Joan Dupont, USEPA on May 22, 1996 a.m.
Denise Klimas, NOAA on May 22, 1996 a.m.

Next Meetings: May 21-22 Atlanta
June 26-27 Pensacola
August 20-22 Charleston
September 18-19 Atlanta