

MEMORANDUM FOR THE FILE

32501.000
03.01.00.0152
N00204.AR.001138
NAS PENSACOLA
5090.3a

DATE: May 17, 1996

SUBJECT: Extension of Calender Year 96 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 96-09

FROM: Jay Bassett, USEPA Region IV
Bill Hill, SOUNAVFACENGCOM
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV.. Below is a request for extending a deadline date in accordance with Part XXIV, para A.1-4 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 97 SMP update due September 1, 1996.

1. OU/SITE Number & Description 043 DRAFT Proposed Plan

2. Deadline or schedule being extended MAY 27, 1996

Length of extension/new deadline DEC 29, 1996

3. Good Cause

Force Majeure Another Parties Failure Dispute Resolution

Delay caused by extension granted for other deadline

Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

See 043 DRAFT Final RE. ~~As~~ Dependent upon
COMPLETION OF REFS Reports

IT IS SO AGREED

Bill Hill
Bill Hill
Remedial Project Manager
SOUNAVFACENGCOM
DEPT OF THE NAVY

John Mitchell
John Mitchell
Remedial Project Manager
FDEP

Jay Bassett
Jay Bassett
Remedial Project Manager
USEPA, Region IV