

MEMORANDUM FOR THE FILE

32501.000
03.01.00.0153
N00204.AR.001139
NAS PENSACOLA
5090.3a

DATE: May 17, 1996

SUBJECT: Extension of Calender Year 96 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 96-10.

FROM: Jay Bassett, USEPA Region IV
Bill Hill, SOUNAVFACENGCOM
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV.. Below is a request for extending a deadline date in accordance with Part XXIV, para **A.1-4** as agreed to by the parties and is extended in accordance with para **E**. The change recorded in this memo will be reflected in the calender year 97 SMP update due September 1, 1996.

- 1. OU/SITE Number & Description 0411 DRAFT FINAL RI
- 2. Deadline or schedule being extended Jun 16, 1996
- Length of extension/new deadline JUL 31, 1996

3. Good Cause

- Force Majeure Another Parties Failure Dispute Resolution
- Delay caused by extension granted for other deadline
- Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause: Delayed 90 days to do DATA (RECEIVED LATE) REQUIREMENT TO REPROGRAM THE ESD

IT IS SO AGREED

Bill Hill
Bill Hill
Remedial Project Manager
SOUNAVFACENGCOM
DEPT OF THE NAVY

John Mitchell
John Mitchell
Remedial Project Manager
FDEP

Jay Bassett
Jay Bassett
Remedial Project Manager
USEPA, Region IV