

MEMORANDUM FOR THE FILE

32501.000
03.01.00.0157
N00204.AR.001154
NAS PENSACOLA
5090.3a

DATE: June 26, 1996

SUBJECT: Extension of Calender Year 96 NAS Pensacola Site Management Plan (SMP) Deadlines, Extension Number 96-13

FROM: Jay Bassett, USEPA Region IV
Bill Hill, SOUNAVFACENGCOM
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV.. Below is a request for extending a deadline date in accordance with Part XXIV, para A.14 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 97 SMP update due September 1, 1996.

1. OU/SITE Number & Description 0414 SITE 17 DRAFT RI

2. Deadline or schedule being extended July 8, 1996

Length of extension/new deadline July 31, 1996

3. Good Cause

Force Majeure Another Parties Failure Dispute Resolution

Delay caused by extension granted for other deadline

Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

Additional samples for PCB's were required which will delay REPORT FOR 3 weeks.

IT IS SO AGREED

Bill Hill

Hill
Remedial Project Manager
SOUNAVFACENGCOM
DEPT OF THE NAVY

John Mitchell

John Mitchell
Remedial Project Manager
FDEP

Jay Bassett

Jay Bassett
Remedial Project Manager
USEPA, Region IV