

MEMORANDUM FOR THE FILE

32501.000  
03.01.00.0164  
N00204.AR.001192  
NAS PENSACOLA  
5090.3a

DATE: Aug 22, 1996

SUBJECT: Extension of Calender Year 96 NAS Pensacola Site Management Plan (SMP)  
Deadlines, Extension Number 96-17.

FROM: Jay Bassett, USEPA Region IV  
Bill Hill, SOUNAVFACENGCOM  
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV.. Below is a request for extending a deadline date in accordance with Part XXIV, para A.14 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 97 SMP update due September 1, 1996.

- 1. OU/SITE Number & Description 0411 DRAFT ES
- 2. Deadline or schedule being extended Nov 13, 1996
- Length of extension/new deadline Jan 10, 1997

3. Good Cause

- Force Majeure       Another Parties Failure       Dispute Resolution
- Delay caused by extension granted for other deadline
- Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

Delays in submission of RE Report will delay  
ES submittal two months (Due to incorporation of  
ESD investigation into RE).

IT IS SO AGREED

*Bill Hill*

Bill Hill  
Remedial Project Manager  
SOUNAVFACENGCOM  
DEPT OF THE NAVY

*John Mitchell*

John Mitchell  
Remedial Project Manager  
FDEP

*Jay Bassett*

Jay Bassett  
Remedial Project Manager  
USEPA, Region IV