

NAS Pensacola Meeting Summary

N00204.AR.001204

NAS PENSACOLA

5090.3a

Date: 9/19/96-9/20/96

Place: Atlanta

Time: 8:00-5:00

Attendees: All present except
Brian Caldwell - Henry had
proxy

Invited Guests: David Trim; Chuck Mason

Leader: Ron Joyner

Scribe: John Mitchell

Timekeeper: Karen Atchley

Check-In

Ron opened the meeting at 8:00 and began check-in. Reviewed processes, groundrules (each member recited one at a time), and action items from previous meetings.

	STATUS OF ACTION ITEMS FROM PREVIOUS MEETING (Bold denotes action items not completed)	STATUS
9603-A72	Henry B. - compile a Background Definition Document Operable Unit 6 RI	Pending(Agenda)
9604-A103	Brian C. will revise RI Report to better reflect current conditions in Section 7 and revise Sections 2 and 9. Brian C. to check Section 11 to see how those changes will impact. Check dieldrin at Site 29 in Risk Assessment Mn. Reference done for most current values. Check arsenic below MCL in concentration .	Pending(Agenda)
9604-A104	Brian C. use leachability analysis to support NFA.	Pending(Agenda)
9604-A107	Brian C. revisions to RI in draft form by next meeting May 21 and 22.	Pending(Agenda) Schedule to be revised.
Greiner Article		
9605-A127	Bill Hill contact SOUTHDIV PAO for NASP concurrence.	Pending. SOUTHDIV PAO has not released it yet.
Decision Documents		
9605-A129	Ron draft form letter by June 7 for team review on transmitting document decisions to NASP, e.g. Sites 5 and 39.	Completed
9605-A130	Jay review Ron's Site 6 draft letter.	Completed
Misc.		
9606-A151	Bill H. to keep everyone informed on the OU 10 RCRA/CERCLA groundwater interface. (meeting scheduled Sept. 10, 1996.	Agenda. Meeting changed to 9/24
Site 17		
9606-A159	Brian to check on proposed number in IRIS for PCB change of the slope factor.	Pending

Site 24

9606-A161 Brian to review and propose due dates for Site 24 documents. Dropped. Bill H. to include in **SMP**.

Site 28

9606-A163 John's **comments** received. Jay to submit **concurrence**. Pending

Budget

9606-A167 Bill G. to discuss the **98' PALM** submission which **Jay** observed discrepancies with Charlie Black. Jay is to do the same with John Johnson. Complete

SPLP

9606-A168 Brian to send John, Jay, and Karen a summary on how **SPLP** is **used**. Jay to check with his support staff on how familiar they are with this analysis. Complete

9606-A169 Jay to send each a copy of the procedure he has regarding **SPLP**. Complete

Team Evaluation

9606-A170 Bill H. to distribute Team Evaluation from Ron R. to each team member. Complete

Site 41

9608-A171 Chuck Mason to produce maps for blue coded areas Complete

9608-A172 Denise K. to provide Eco Risk Assessment Models to David Trim. Complete

9608-A173 Henry to provide maps of **all** VOC detects to Denise **and** John Pending

9608-A174 Henry to provide new maps for Sites **40 & 42** station locations. Complete

9608-A175 Henry to put habitat and biota info on **Arc** View Pending

New Member

9608-A176 Bill G. to contact **Gallileo** to obtain partnering training for Denise. Complete

Site 18

9608-A177 Jay add language related to exceeded **concentrations** relative to background levels Pending

9608-A178 Jay to bring input concerning weighted averaging. Complete

9608-A179 John to finish review and provide comments on PSCR via mail Complete

Site 17

9608-A180	Ron to check when last cleanout occurred in SW drain	Complete
9608-A181	Henry to determine where Site 17 drains lead.	Complete. Goes to Redoubt Bayou & Wetland 1. Also Sites 8, 22, and 24 drain
9608-A182	Jay will submit any additional comments. Site 15	Completed
9608-A183	Ron J. to provide IDW update	Completed. To be removed beginning 9/23/96.
Sites 8.22 & 24		
9608-A184	Brian to provide Site 22 data to Bill H. to support transfer to UST	Pending
9608-A185	Bill H. to provide letter transferring Site 22 to UST	Pending
9608-A186	Brian to copy data presentations for Site 8 to John and Jay in order to guide additional delineation efforts	Pending
Site 1		
9608-A187	Henry and John to get together to resolve John's comments regarding surface water exceedences in wetlands	Complete
9608-A188	Jay to look into Region 9 golf course established over landfill	Pending
9608-A189	Jay to fill out Data Change Forms for these documents Draft 97 SMP	Pending
9608-A190	Jay to fill out Data Change Forms for documents that were originally Oct - Dec'96 Deliverables	Pending
9608-A191	Jay to determine if secondary deliverables are enforceable under the FFA	Pending
9608-A192	Ron J. to follow up on Site 6 status (letter to EPAI)	Completed
9608-A193	Bill H. to revise SMP and send out by end of month	Completed
OU 10 ROD		
9608-A194	Allison to revise ROD to respond to Jay's comments SPLP Presentation	Complete
9608-A195	Jay and John will check with respective agencies on the use of DAF at 10	Complete

ACTION ITEMS GENERATED FROM THIS MEETING

Sites 40, 41 and 42

- 9609-A196 David Trim to provide table of VOC hits in Sites 40 and 42 and Chuck Mason for Site 41
- 9609-A197 Chuck Mason to provide Table of TEL ~~exceedences~~ of organics and metals by wetland
- 9609-A198 David Trim to provide Table of TEL exceedences of organics and metals by Assessment Zone
- 9609-A199 Chuck M. to provide surface water analytical results for wetlands
- 9609-A200 Denise K. to provide AET numbers for VOCs and the reference from which they are generated
- 9609-A201 John to explain to Tom McAlpern at RAB that the Work Plan is just that a plan. That the info diagram he desires will be in the RI Report. That it is not cost efficient or time efficient to present this now. Offer to share with him personally at EnSafes office the info he desires.
- 9609-A202 Gina to check with Lynn Wellman about use of EPA Region 10 AETs for VOCs
- 9609-A203 Ron J. to make copy of AET Report submitted by Denise (A200) for John (1 copy), EnSafe (2 copies), and SoDiv (1 copy)
- 9609-A204 Subcommittee to review AET material and provide summary and recommendations to Tier I about use of AETs for screening VOCs.

Document Distribution

- 9609-A205 Allison to submit copy of meeting minutes distribution list to scribe

Tier II Deliverables

- 9609-A206 Jay to submit printed copy and computer copy to Bill G.

Site 6

- 9609-A207 Ron to revise letter and submit
- 9609-A208 Ron to modify document decision letter on site actions and fax, within 5 days of the end of this meeting, to **all** team members for final approval

SMP and Site 22

- 9609-A209 Bill H. to prepare letter requesting approval to transfer Site 22 to UST Program, and notify UST Program of transfer.

Site 1 Proposed Plan

- 9609-A210 Allison to do a PP and IROD for Human Health and Terrestrial Eco only with final ROD for groundwater dependent on Site 41 Eco results
- 9609-A211 John to discuss with DEP about IROD approach

9609-A2 12 Bill G., Henry, and Allison to evaluate **IROD** proposal and how it relates to budget and contract.

Site 36 PSCR

9609-A213 Allison to relate contamination back to specific sites which would be cause of contamination and identify them in the document, and that it will be addressed under that specific IR or UST site.

9609-A2 14 Allison to note in document the current site conditions at areas of surface soil contamination

9609-A2 15 Allison to install Temp. well at former **36GMW35** location and two additional wells (1 upgradient and 1 downgradient)

Base Activities

9609-A2 16 Ron to report back on briefing to CO concerning identified problems (see D#)

9609-A2 17 Gina to contact EPA Stormwater Permitters to see what status is of NASP submittal. Also, would what the team has identified as problems be addressed in the permit.

9609-A2 18 All review Stormwater Management Memo to the C.O. from the team and provide comments and revisions at next meeting

UST/IR

9609-A219 John to invite Dean Spencer and Byas Glover to next meeting to give presentation on UST Program; where USTs and UST sites are located; and current status of each site.

Site 24

9609-A220 Bill H. to include due dates for Site 24 documents in SMP.

Miscellaneous

9609-A221 John to contact Bill Kellenberger about use of DEP conference room from 1 PM (10/21) to 5 PM (10/23)

9609-A222 Allison to provide David T. and Chuck M. with new addresses.

DECISIONS

Category 7

9609-D89 Based upon data presentation, no further action is **needed**. Can complete PSCR for Sites 4, 7, and 16.

Tier II Deliverables

- 9609-D90 Bill G. will become new caretaker of Tier II Deliverables (see A206)
- 9609-D91 Team to revisit and discuss charter and Tier II Deliverables for buy-in by new team members, and sign by January 1997.

Sites 40, 41 and 42

- 9609-D92 Team accepts attachment and recommendations of ERA Subcommittee Task Force

NOAA Roles and Responsibilities

- 9609-D93 Subject matter of concern is ecological issues and any sites which may or are a contaminant source to the aquatic environment
- 9609-D94 To provide the technical support related to Eco issues and remedy selection for reduction of residual injury

Site 6

- 9609-D95 Team modified and approved letter from base CO to EPA and DEP concerning removing Site 6 from further investigation.

SMP

- 9609-D96 Make Sites 8 and 24 into OU 13 and elevate from screening to RI/FS Status, and transfer Site 22 from Cat. 7 to UST Program.

Chevalier Field Confirmatory Sampling Report

- 9609-D97 Approved by team

Base Activities

- 9609-D98 Presentation to CO (see A) should include the following issues: 1. Stormwater Management; 2. Disturbance of IR Sites and potential for increased costs to IRP and the facility; 3. Regulators and NAVFAC losing patience; 4. Need to rebuild trust; 5. Potential for fines and penalties

Meeting Minutes and Process

- 9609-D99 If scribe cannot meet team deliverable process for the meeting minutes, action items, and agenda, the scribe must at least get the action items and agenda topics to the team within 5 days after the meeting.

Next Team Meetings: **October 22-23 Pensacola**
 November 20-21 Pensacola
 December 18-19 Charleston

Next ECO Task Force Meeting: **October 21 @ 1:00 Pensacola**

NAS Pensacola ~~Partnering~~ Meeting
October 22 - 23, 1996
FDEP Northwest District Office
5th Floor Conference Room
160 Government ~~Street~~
Pensacola, FL

Time: 0800 - 1700

Item	Goal - Action Item	Time (hrs)	Topic Leader
Check-In -Processes -Groundrules -Action Items		1	John
Site 38/OU 2	General Comments	1	Henry
Review/Revise Charter	Resolution	1	John
Report to C.O.	Info Share	0.5	Ron
Base Stormwater Management Plan	Info Share	0.5	Gina
UST	Info Share - Wednesday AM	1	John
Background Report	Info Share/Resolution	1	Henry
OU 10 RCRA Meeting	Info Share	0.5	Bill H.
Eco Task Force Update	Info Share Resolution	2	Bill G.
IROD for Site 1	Resolution	1	Allison
ETAG Involvement	Info Share	1	Gina
MBTI Review	Info Share	1	Donna K.
Site 3 (UST 18)	Resolution	.5	Brian
Check Out		0.5	John

Guests:

David Trim, E m Update, Sites 40 & 42
 Chuck Mason, Eco Update, Site 41
 Dean Spencer, **NAS** Pensacola
 Byas Glover, SoDiv