

NAS Pensacola Meeting Summary

Date: 10/22/96-10/23/96

Place: Pensacola

Time: 8:00-5:00

Attendees: All present; Brian Caldwell could not attend Wed.

- Henry given his proxy; Denise

Klimas left after lunch on Tue. -

John given her proxy.

Invited Guests: Donna Kopeski, Galileo; Charles Harp, FDEP

Leader: John Mitchell

Scribe: Karen Atchley

Timekeeper: Henry Beiro

Check-In

John opened the meeting at 8:00 and began check-in. Reviewed mission, vision, processes, groundrules (each member recited one at a time), and action items from previous meetings.

	STATUS OF ACTION ITEMS FROM PREVIOUS MEETING (Bold denotes action items not completed)	STATUS
9603-A72	Henry B. - compile a complete Background Definition Document explaining the procedure used to determine background including all supporting data.	Pending
Operable Unit 6 RI		
9604-A103	Brian C. will revise RI Report to better reflect current conditions in Section 7 and revise Sections 2 and 9. Brian C. to check Section 11 to see how those changes will impact. Check dieldrin at Site 29 in Risk Assessment Mn. Reference done for most current values. Check arsenic below MCL in concentration.	Pending
9604-A104	Brian C. use leachability analysis to support NFA.	Pending
9604-A107	Brian C. revisions to RI in draft form by next meeting May 21 and 22.	Pending - Schedule to be revised.
Misc.		
9606-A151	Bill H. to keep everyone informed on the OU 10 RCRA/CERCLA groundwater interface. (meeting scheduled Sept. 10, 1996.	Agenda. Meeting changed to 9/24
Site 17		
9606-A159	Brian to check on proposed number in IRIS for PCB change of the slope factor.	Complete
Site 20		
9606-A163	John's comments received. Jay to submit concurrence.	Complete
Site 41		
9608-A173	Henry to provide maps of all VOC detects to Denise and John	Complete
9608-A175	Henry to put habitat and biota info on Arc View	Complete
Site 18		

9608-A177	Jay/Gena add language related to exceeded concentrations relative to background levels	Pending
Sites 8, 22 & 24		
9608-A184	Brian to provide Site 22 data to Bill H. to support transfer to UST	Complete
9608-A185	Bill H. to provide letter transferring Site 22 to UST	Complete
9608-A186	Brian to copy data presentations for Site 8 to John and Jay in order to guide additional delineation efforts	Pending
Site 1		
9608-A188	Jay/Gena to look into Region 9 golf course established over landfill	Pending
9608-A189	Jay to fill out Date Change Forms for these documents	Complete
Draft 97 SMP		
9608-A190	Jay to fill out Date Change Forms for documents that were originally Oct - Dec '96 Deliverables	Complete
9608-A191	Jay/Gena to determine if secondary deliverables are enforceable under the FFA	Pending
Sites 40, 41 and 42		
9609-A196	David Trim to provide table of VOC hits in Sites 40 and 42 and Chuck Mason for Site 41	David - Completed Chuck - Pending 11/1
9609-A197	Chuck Mason to provide Table of TEL exceedances of organics and metals by wetland	Pending
9609-A198	David Trim to provide Table of TEL exceedances of organics and metals by Assessment Zone	Complete
9609-A199	Chuck M. to provide surface water analytical results for wetlands	Pending
9609-A200	Denise K. to provide AET numbers for VOCs and the reference from which they are generated	Complete
9609-A201	John to explain to Tom McAlpern at RAB that the Work Plan is just that a plan. That the info diagram he desires will be in the RI Report. That it is not cost efficient or time efficient to present this now. Offer to share with him personally at EnSafes office the info he desires.	Pending
9609-A202	Gena to check with Lynn Wellman about use of EPA Region 10 AETs for VOCS	Complete
9609-A203	Ron J. to make copy of AET Report submitted by Denise (A200) for John (1 copy), EnSafe (2 copies), and SoDiv (1 copy)	Complete
9609-A204	Subcommittee to review AET material and provide summary and recommendationsto Tier Iabout use of AETs for screening VOCs .	Pending
Document Distribution		
9609-A205	Allison to submit copy of meeting minutes distribution list to scribe	Complete
Tier II Deliverables		

9609-A206	Jay to submit printed copy and computer copy to Bill G.	Complete
Site 6		
9609-A207	Ron to revise letter and submit	Complete
9609-A208	Ron to modify document decision letter on site actions and fax, within 5 days of the end of this meeting, to all team members for final approval	Complete
SMP and Site 22		
9609-A209	Bill H. to prepare letter requesting approval to transfer Site 22 to UST Program, and notify UST Program of transfer.	Pending
Site 1 Proposed Plan		
9609-A210	Allison to do a PP and IROD for Human Health and Terrestrial Eco only with final ROD for groundwater dependent on Site 41 Eco results	Pending
9609-A211	John to discuss with DEP about IROD approach	Complete
9609-A212	Bill G., Henry, and Allison to evaluate IROD proposal and how it relates to budget and contract.	Complete
Site 36 PSCR		
9609-A213	Allison to relate contamination back to specific sites which would be cause of contamination and identify them in the document, and that it will be addressed under that specific IR or UST site.	Complete
9609-A214	Allison to note in document the current site conditions at areas of surface soil contamination	Complete
9609-A215	Allison to install Temp. well at former 36GMW35 location and two additional wells (1 upgradient and 1 downgradient)	Complete
Base Activities		
9609-A216	Ron to report back on briefing to CO concerning identified problems	Pending (Agenda)
9609-A217	Gena to contact EPA Stormwater Permittees to see what status is of NASP submittal. Also, would what the team has identified as problems be addressed in the permit.	Pending after A-226 completion (Agenda)
9609-A218	All review Stormwater Management Memo to the C.O. from the team and provide comments and revisions at next meeting	Complete
UST/IR		
9609-A219	John to invite Dean Spencer and Byas Glover to next meeting to give presentation on UST Program; where USTs and UST sites are located; and current status of each site.	Complete
Site 24		
9609-A220	Bill H. to include due dates for Site 24 documents in SMP.	Pending
Miscellaneous		
9609-A221	John to contact Bill Kellenberger about use of DEP conference room from 1 PM (10/21) to 5 PM (10/23)	Complete
9609-A222	Allison to provide David T. and Chuck M. with new addresses.	Complete

ACTION ITEMS GENERATED FROM THIS MEETING

OU-6

9610-A223 Bill H. will get with Charlie to check on construction fund availability. Agenda

Site 18, Site 1, Draft 97 SMP

9610-A224 Gena will talk with Jay about A177, A188, and A191.

Site 8, 22, and 24

9610-A225 John to verify receipt of data from Brian.

Base Activities

9610-A226 Ron will contact Gary to get Gena information on storm water permit (date of permit, date submitted, etc..) Agenda

9610-A227 John to talk to FDEP stormwater people and find out compliance regulations pertaining to stormwater Agenda

9610-A228 Ron revising PWC notice for reissuance under PWOC signature concerning coordination of IR and construction activities.

Eco Task Force

9610-A229 Gena to present information to ETAG to obtain ETAG's opinion on assessment endpoints Agenda

9610-A230 Meeting on Nov.6-7 on Bayou, Bay, and Wetland with expectation of reaching consensus date to mobilize to the field Agenda

Site 3 (UST 18)

9610-A231 Ron to write letters from Base Commander to FDEP and Corps of Engineers requesting Charles Harp to visit site and professionally status suspected wetland area

9610-A232 Ron, Charles, Ensafe, and Corps of Engineers personnel will visit site

Institutional Control

9610-A233 Bill to provide complete copy of RCRA Part B permit to John and Bill Complete

9610-A234 Gena to verify that there is no violation against collapsing the berm around the dredge spoil basin.

9610-A235 John to talk with FDEP management/attorneys on using RCRA Part B Permit as enforceability document for land use issue. Agenda

UST Program

9610-A236 Henry to provide copy of electronic file autocadd drawing of Pensacola map to Byas Glover.

Site 1

9610-A237 John to invite someone from NW Florida Water Management District to November meeting.

9610-A238 Gena to check on RA definition concerning 15 month start

9610-A239 Bill H. to check on additional construction funds for removal of tar pit. Agenda

9610-A240 Ron to see if base has funds available or likelihood of base removing tar pit.

Miscellaneous

9610-A241 Bill H. to talk to Commander Manochino and put charter review on RAB agenda.

9610-A242 Gena to pull out documentation from Camp Lejune on ESD

Site 36

9610-A243 Pass info to Byas Glover.

DECISIONS

General

9610-D100 Tony Hunt and Brian Stockmaster from the Charleston Partnering team will be invited by Bill Hill to attend a Pensacola Partnering Meeting.

9610-D101 Form letter from Commanding Officer concerning action on decision documents approved as written.

9610-D102 Form letter will be written on screening sites 10, 13, and 14.

9610-D103 Facilitator support will be needed for every other meeting beginning in December unless directed by the team. When the facilitator provides training, agenda items will be adjusted to assure all members gain full advantage.

Site 14

9610-D104 The base can cover the dredge spoil basins with the existing berm material to avoid future health risk to the public. However, the cover must have a minimum thickness of 2 feet. If the berm material is insufficient in volume, clean material may be added.

Site 22

9610-D 105 Letter can be submitted to John with suggested changes ("future sites" changed to "future IR sites")

Background

9610-D106 We will use 2 times the mean from NAS Pensacola background study for reference values for surface soils, subsurface soils, groundwater, and sediments.

Site 36

9610-D 107 Based on GW resampling and lack of use of surficial aquifer, NFA is acceptable for GW. Note: UST 2662 is upgradient of these wells.

Next Team Meetings: November 20-21 Pensacola
 December 18-19 Charleston
 January 29-30 Pensacola

Next ECO Task Force Meeting: November 6-7 @ 1:00 Atlanta

**NAS Pensacola Partnering Meeting
November 20-21, 1996**

**FDEP Northwest District Office
5th Floor Conference Room
160 Government Street
Pensacola, FL**

Time: 0800 - 1700

Item	Goal - Action Item	Time (hrs)	Topic Leader
Check-In -Processes -Groundrules -Action Items --Facilitator comments		1	Karen
Site 9A Soil Removal & tarpit removal status	Info Share (A-223;239;240)	0.25	Bill H.
FY 97 RAB budget (actual or proposed)	Info Share	0.25	Ron
Report from CO visit on 10/25/96	Info Share (A-216)	0.25	Ron
Base Stormwater Permit	Info Share (A-217;226;227)	0.5	Gena/John
Site 39 5 year review	Info Share	0.5	Gena
OU2/Site 38 comments	Resolution	2	Henry
Site 3 (Petroleum/Wetlands)	Resolution	0.5	Brian
Eco Update (Sites 40,41, 42)	Resolution (A-230)	2	Bill G.
RAB update	Info Share	0.5	Bill H
ETAG Status	Info Share (A-2291)	1	Gena
Site 1 IROD	Info Share/Resolution	1	Gena
RD/RA planning	Info Share	1	Bill G
Institutional controls/RCRA permit/IROD's	Info Share/Resolution (A-235)	2	John
SMP	Resolution	0.5	Bill H
Site 14	Discussion	??	Ron/Guest
Check Out		0.5	Karen

Guests:

Bob Stinder and Lonnie Ross for Site 14 discussion - Thursday

Parking Lot:

Review/Revise Charter (Dec.)

Facilitator training (meeting/plans/managing) (Dec.)