

MEMORANDUM FOR THE FILE

32501.000
03.03.00.0058

DATE: 6/24/97

SUBJECT: Extension of Calender Year 97 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 97- 2

N00204.AR.001455

FROM: Gena Townsend, USEPA Region 4
Bill Hill, SOUNAVFACENGCOM
John Mitchell, FDEP

NAS PENSACOLA
5090.3a

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, para A.I-4 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 98 SMP update due September 1, 1997.

1. OU/SITE Number & Description 04-11 (SITE 38) DRAFT PP

2. Deadline or schedule being extended 6/14/97

3. Length of extension/new deadline 10/31/97

3. Good Cause

Force Majeure Another Parties Failure Dispute Resolution

Delay caused by extension granted for other deadline

Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

IT IS SO AGREED

Bill Hill

Bill Hill
Remedial Project Manager
SOUNAVFACENGCOM
DEPT OF THE NAVY

John Mitchell

John Mitchell
Remedial Project Manager
FDEP

Gena Townsend

Gena Townsend
Remedial Project Manager
USEPA, Region 4