

MEMORANDUM FOR THE FILE

32501.000
03.03.00.0060

DATE: 6/24/97

SUBJECT: Extension of Calender Year 97 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 97-4

N00204.AR.001447
NAS PENSACOLA
5090.3a

FROM: Gena Townsend, USEPA Region 4
Bill Hill, SOUNAVFACENCOM
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the ~~Oct~~ 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, para A.I-4 as agreed to by the parties and is extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 98 SMP update due September 1, 1997.

- 1. OU/SITE Number & Description 04-14 (SITE 17)
- 2. Deadline or schedule being extended 7/9/97
- 3. Length of extension/new deadline 11/30/97

3. Good Cause

- Force Majeure Another Parties Failure Dispute Resolution
- Delay caused by extension granted for other deadline
- Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

IT IS SO AGREED

Bill Hill
 Bill Hill
 Remedial Project Manager
 SOUNAVFACENCOM
 DEPT OF THE NAVY

John Mitchell
 John Mitchell
 Remedial Project Manager
 FDEP

Gena Townsend
 Gena Townsend
 Remedial Project Manager
 USEPA, Region 4