

MEMORANDUM FOR THE FILE

32501.000  
03.03.00.0061

DATE: 6/24/97

SUBJECT: Extension of Calender Year 97 **NAS** Pensacola Site Management Plan (SMP)  
Deadlines, Extension Number 97-5

N00204.AR.001448

NAS PENSACOLA

5090.3a

FROM: Gena Townsend, **USEPA** Region 4  
Bill Hill, SOUNAVFACENGCOM  
John Mitchell, FDEP

TO: FILE

In accordance with Part XXIII of the Oct 23, 1990, Federal Facilities agreement, deadlines established in the SMP may be extended pursuant to Part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, para **A.I-4** as agreed to by the parties and ~~is~~ extended in accordance with para E. The change recorded in this memo will be reflected in the calender year 98 SMP update due September 1, 1997.

- 1. OU/SITE Number & Description 04-3 (SITE 2)
- 2. Deadline or schedule being extended 7/18/97
- 3. Length of extension/new deadline 9/30/97

3. Good Cause

- Force Majeure       Another Parties Failure       Dispute Resolution
- Delay caused by extension granted for other deadline
- Events or series of events mutually agreed to by the Parties

4. Brief Description/Explanation of cause:

---

---

---

---

---

---

---

---

IT IS SO AGREED

*Bill Hill*

Bill Hill  
Remedial Project Manager  
SOUNAVFACENGCOM  
DEPT OF THE NAVY

*John Mitchell*

John Mitchell  
Remedial Project Manager  
FDEP

*Gena Townsend*

Gena Townsend  
Remedial Project Manager  
USEPA, Region 4