

N00204.AR.004022
NAS PENSACOLA
5090.3a

LETTER FROM FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION REGARDING
EXTENSION TO SUBMIT DRAFT FEASIBILITY STUDY ADDENDUM/DRAFT PROPOSED
PLAN OPERABLE UNIT 2 (OU2) SITE 11 NAS PENSACOLA FL
5/18/2012
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION



Florida Department of Environmental Protection

Bob Martinez Center
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

Rick Scott
Governor

Jennifer Carroll
Lt. Governor

Herschel T. Vinyard Jr.
Secretary

May 18, 2012

Ms. Patty Marajh-Whittemore
Remedial Project Manager
ITP Gulf Coast
Naval Facilities Engineering Command Southeast
Attn: AJAX Street, Building 135N
P.O. Box 30A
Jacksonville, FL 32212-0030

RE: Extension to Submit the Draft Feasibility Study Addendum/Draft Proposed Plan
for Operable Unit 2, Site 11, Naval Air Station Pensacola, Pensacola

Dear Patty:

The Department has received the Navy's request for an extension from May 31, 2012 to September 28, 2012 to submit the Draft Feasibility Study Addendum/Draft Proposed Plan for Operable Unit 2, Site 11, Naval Air Station Pensacola. The request was submitted pursuant to Section XXIII of the NAS Pensacola Federal Facilities Agreement and was received by the Department by e-mail on May 16, 2012. The extension will allow the Navy time to conduct preliminary fieldwork including mobilizing subcontractors to evaluate the existing soil thickness and develop cost estimates to implement the revised remedy for Site 11. Pursuant to Section XXIV of the NAS Pensacola Federal Facilities Agreement, the Department concurs with the requested extension. I have attached a signed copy of the Extension Memorandum to this letter.

If you have any questions regarding this letter, please contact me at (850) 245-8997.

Sincerely,


David P. Grabka, P.G.
Remedial Project Manager
Federal Programs Section
Bureau of Waste Cleanup

KAW ESN

The 120 day extension will allow:


- The Navy time to conduct preliminary fieldwork including mobilizing subcontractors to evaluate the existing soil thickness and develop cost estimates to implement the revised remedy for Site 11.

IT IS SO AGREED



Patty Marajh – Whittemore
Remedial Project Manager
NAVFAC SE

5/16/2012
Date



David Grabka
Remedial Project Manager
Florida Department of Environmental Protection

5/18/12
Date

Timely Good Cause

Tim Woolheater
Remedial Project Manager
USEPA, Region 4

Date

Timely Good Cause