

N00204.AR.004693
NAS PENSACOLA
5090.3a

SIGNED EXTENSION OF CALENDAR YEAR 2014 FOR SITE MANAGEMENT DEADLINES
EXTENSION NUMBER 2014-005 NS PENSACOLA FL
11/12/2014
NAVFAC SOUTHERN



DEPARTMENT OF THE NAVY
Naval Facilities Engineering Command Southeast
Jacksonville, FL 32212-0030

Memorandum for the file

Date: November 12, 2014

Subject: Extension of Calendar Year 2014 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 2014-005

From: John Schoolfield, Navy
David Grabka, FDEP
Tim Woolheater, USEPA Region 4

To: File

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 2014 Final SMP update submitted December 3, 2013.

1. **OU/site number & description:** OU 22/UXO-002 NAS Pensacola
2. **Deadline or schedule being extended :** Submittal of the Draft UXO 2 Feasibility Study Report
3. **Length of extension/new deadline:** From April 9, 2014 to November 26, 2015,
4. **Good Cause**
 - Force Majeure
 - Another Parties failure
 - Dispute Resolution
 - Delay caused by extension granted for other deadline
 - Events or series of events mutually agreed to by the Parties

5. Brief description/explanation of cause:

Completing the underlying RI Report required collection of multiple rounds of samples. Agency comments on the draft RI Report included comments related to delineation of contamination. Completion of the contamination delineation will be required to prepare the FS. The time extension is necessary to allow completion of the planning process and collection of the samples. This schedule extension will also apply to future documents.


IT IS SO AGREED

SCHOOLFIELD.JOHN.D.12
49358300
John Schoolfield, PE. Date: 2014.11.13 14:08:13 -05'00'

Digitally signed by SCHOOLFIELD.JOHN.D.1249358300
DN: cn=US, o=U.S. Government, ou=DoD, ou=PKI,
c=US, email=SCHOOLFIELD.JOHN.D.1249358300

Nov 13, 2014

Remedial Project Manager
NAVFAC SE



12/2/14
Date

Timely

Good Cause

David Grabka
Remedial Project Manager
Florida Department of Environmental Protection

12/3/14
Date

Timely

Good Cause

Tim Woolheater
Remedial Project Manager
USEPA, Region 4