

N00204.AR.005391  
NAS PENSACOLA  
5090.3a

TECHNICAL MEMORANDUM REGARDING EXTENSION OF CALENDAR YEAR 2015 SITE  
MANAGEMENT PLAN DEADLINES EXTENSION NUMBER 2015-03 NAS PENSACOLA FL  
02/17/2015  
NAVFAC SOUTHERN



**DEPARTMENT OF THE NAVY**  
Naval Facilities Engineering Command Southeast  
Jacksonville, FL 32212-4030

**Memorandum for the file**

**Date:** February 17, 2015

**Subject:** Extension of Calendar Year 2015 NAS Pensacola Site Management Plan (SMP)  
Deadlines, Extension Number 2015-03.

**From:** Patty Marajh-Whittemore, Navy  
David Grabka, FDEP  
Tim Woolheater, USEPA Region 4

**To:** File

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 2013 Final SMP.

1. **OU/SITE Number & Description:** Operable Unit (OU) 10 Sites 32, 33 and 35.
2. **Deadline or schedule being extended:** Submittal of the Draft Explanation of Significant Differences (ESD) for OU 10, Sites 32, 33 and 35, Naval Air Station (NAS) Pensacola, Pensacola, Florida.
3. **Length of extension/new deadline:** 180-day extension for submitting the Draft ESD from February 17, 2015 to August 19, 2015.
4. **Good Cause**
  - Force Majeure
  - Another Parties Failure
  - Dispute Resolution
  - Delay caused by extension granted for other deadline
  - Events or series of events mutually agreed to by the Parties
5. **Brief description/Explanation of cause:**

The Navy submitted a White Paper on OU 10 on December 17, 2014, for regulatory review outlining the basis for the ESD; however, comments have not been received to date. As

---

discussed and agreed during a conference call with EPA, FDEP, and the Navy on February 5, 2015, additional time is needed to receive and to incorporate comments received on the White Paper into the ESD. Therefore, an extension to the submittal date for the Draft ESD to August 19, 2015, is required.

A revised milestone schedule that reflects the milestone extension is attached to this letter.


**IT IS SO AGREED**

MARAJH-  
WHITTEMORE.PATTY.136  
2665520

Digitally signed by MARAJH-  
WHITTEMORE.PATTY.1362665520  
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI,  
ou=USN, cn=MARAJH-  
WHITTEMORE.PATTY.1362665520  
Date: 2015.02.17 09:56:50 -0500

\_\_\_\_\_  
Patty Marajh – Whittemore  
Remedial Project Manager  
NAVFAC SE

\_\_\_\_\_  
Date




2/24/15  
Date

Timely

Good Cause

David Grabka  
Remedial Project Manager  
Florida Department of Environmental Protection




2/24/15  
Date

Timely

Good Cause

Tim Woolheater  
Remedial Project Manager  
USEPA, Region 4

NAS Pensacola  
 DOCUMENT GANTT CHART  
 SMP 2015 Schedule Extension 2015-003 (OU 10)  
 Updated Mon 2/16/15



Project: OU 10 ESD Extension 021 Date: Mon 2/16/15	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			