

N00204.AR.005397  
NAS PENSACOLA  
5090.3a

TECHNICAL MEMORANDUM REGARDING EXTENSION OF CALENDAR YEAR 2015 SITE  
MANAGEMENT PLAN DEADLINES EXTENSION NUMBER 2015-07 NAS PENSACOLA FL  
08/27/2015  
NAVFAC SOUTHERN



**DEPARTMENT OF THE NAVY**  
Naval Facilities Engineering Command Southeast  
Jacksonville, FL 32212-0030

**Memorandum for the file**

**Date:** 27 August 2015

**Subject:** Extension of Calendar Year 2015 Naval Air Station Pensacola Site Management Plan (SMP) Deadlines, Extension Number 2015-07.

**From:** Patty Marajh-Whittemore, Navy  
David Grabka, Florida Department of Environmental Protection  
Tim Woolheater, United States Environmental Protection Agency Region 4

**To:** File

In accordance with Part XXIII of the 23 October 1990, Federal Facilities Agreement, deadlines established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 2015 Final SMP.

1. **OU/SITE Number & Description:** Operable Unit (OU) 20, Site 45 and OU 21, Site 46.
2. **Deadline or schedule being extended:** Submittal of the Draft Revised Proposed Plan and subsequent documents for OU 20, Site 45 and OU 21, Site 46, Naval Air Station (NAS) Pensacola, Pensacola, Florida.
3. **Length of extension/new deadline:** 60-day extension for submitting the Draft Revised Proposed Plan from 28 August 2015 to 27 October 2015.
4. **Good Cause:**
  - Force Majeure
  - Another Parties Failure
  - Dispute Resolution
  - Delay caused by extension granted for other deadline
  - Events or series of events mutually agreed to by the Parties
5. **Brief description/Explanation of cause:**

The Navy submitted the Draft Proposed Plans for OU 20, Site 45 and OU 21, Site 46 in August 2010 and February 2011, respectively. The review comments received from United States



**DEPARTMENT OF THE NAVY**  
 Naval Facilities Engineering Command Southeast  
 Jacksonville, FL 32212-0030

Environmental Protection Agency (U.S. EPA) in November and December 2011 resulted in the NAS Pensacola Partnering Team's decision to collect one round of more recent groundwater data from Sites 45 and 46 to confirm the presence of groundwater contamination and the need for groundwater remediation at the two sites, and to otherwise support remedy selection in the respective Proposed Plans. A Sampling and Analysis Plan for the additional monitoring was finalized in August 2014 and the additional round of groundwater monitoring was completed in October 2014. The results of the monitoring events were provided to the regulators in Technical Memoranda and a decision regarding the need to prepare a Feasibility Study Addendum is pending U.S. EPA review of the data.

Based on the schedule for review of the additional groundwater data and the U.S. EPA decision regarding the need for a Feasibility Study Addendum is necessary, an extension to the submittal date for the Draft Revised Proposed Plan to 27 October 2015, is required. The extension of the submittal date will also extend the dates for the submittal of the Draft Record of Decision and Draft Remedial Design.

A revised milestone schedule that reflects the milestone extension is attached to this letter.

**IT IS SO AGREED**

MARAJH-  
 WHITTEMOREPATTY.1362665520

Digitally signed by MARAJH-WHITTEMOREPATTY.1362665520  
 DN: cn=US, o=U.S. Government, ou=NAVFAC SE, email=marajh.pat@navfac.navy.mil, c=US  
 cn=MARAJH-WHITTEMOREPATTY.1362665520  
 Date: 2015.08.27 11:11:02 -0400

Patty Marajh-Whitemore  
 Remedial Project Manager  
 NAVFAC SE

Date

8/27/15  
 Date

Timely

Good Cause

David Grabka  
 Remedial Project Manager  
 Florida Department of Environmental Protection

TIMOTHY  
 WOOLHEATER

Digitally signed by TIMOTHY WOOLHEATER  
 DN: c=US, o=U.S. Government, ou=USEPA,  
 ou=Staff, cn=TIMOTHY WOOLHEATER,  
 dnQualifier=000014108  
 Date: 2015.08.27 15:13:43 -0400


Timely

Good Cause

Tim Woolheater  
 Remedial Project Manager  
 U.S. EPA, Region 4

Date

NAS Pensacola - Site Management Plan Extension Request - OU 20, Site 45 and OU 21, Site 46



NAS Pensacola - Site Management Plan Extension Request - OU 20, Site 45 and OU 21, Site 46

