



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

11101
Ser BPMOSE med/0089
09 Apr 07

U. S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR VARIOUS SUBMITTALS, NAVAL ACTIVITY PUERTO RICO, EPA I.D. NUMBER PR2170027203, CEIBA, PUERTO RICO

Dear Mr. Gordon:

In accordance with Section VIII of the RCRA 7003 Administrative Order on Consent, the Navy was to have submitted the below documents by either March 20, 2007 or April 4, 2007. The Navy hereby requests a schedule extension to the dates indicated below. While the Navy has been working on a contract with Baker Environmental for the execution of a majority of this work, the contract is not expected to be awarded until May 31, 2007, and therefore an extension is requested.

Document	Requested Submittal Date
AOC F MNA Workplan	June 29, 2007
SWMU 11 documentation that access controls are in place and conduct annual inspection/reports	April 30, 2007
SWMU 30, 37 documentation that acceptable deed restrictions or other institutional controls or engineering controls are implemented to preclude unacceptable future usages of the lands or groundwater	April 30, 2007
SWMU 31, 32 documentation that acceptable institutional controls are in effect to prevent residential or non industrial usage	April 30, 2007
SWMU 56 CMS Work Plan to complete site characterization and CMS	July 31, 2007
SWMU 57 Phase I RFI Workplan	Aug 31, 2007
SWMU 59 CMS Work Plan to complete site characterization and CMS	July 31, 2007
SWMU 60 Phase I RFI Workplan	Aug 31, 2007

11101
Ser BPMOSE med/0089
09 Apr 07

Document	Requested Submittal Date
SWMU 61 CMS Work Plan to complete site characterization and CMS	July 31, 2007
SWMU 62 Phase I RFI Workplan	Aug 31, 2007
SWMU 67 Phase I RFI Workplan	Aug 31, 2007
SWMU 69 CMS Work Plan site characterization	July 31, 2007
SWMU 70 Phase I RFI Workplan	Aug 31, 2007
SWMU 71 Phase I RFI Workplan	Aug 31, 2007
SWMU 73 CMS Work Plan to complete site characterization and CMS	July 31, 2007
SWMU 74 CMS Work Plan to complete site characterization and CMS	July 31, 2007
SWMU 75 Phase I RFI Workplan	Aug 31, 2007
SWMU 76 Phase I RFI Workplan	Aug 31, 2007

If you should have any questions, please feel free to contact Mr. Mark Davidson at (843) 743-2135 or by email at mark.e.davidson@navy.mil.

Sincerely,



R. DAVID CRISWELL, P. E.
Deputy Base Closure Manager
Navy BRAC PMO SE

Copy to:
EPA Region 2 (Dale Carpenter)
EPA Caribbean Environmental Protection Division (Carl Soderberg)
PREQB (Julio I. Rodríguez Colón)
PREQB (Yarissa Martinez)
NAPR (Pedro Ruiz)
Baker Environmental (Mark Kimes)
PMO SE (Mark Davidson, Jeff Meyers)