

5090
Ser 1813BD/00450
10 AUG 1990

Mr. Mark Malinowski
California Department of Health Services
Toxics Substances Control Division, Region 2
700 Heinz Avenue, Building F, Suite 200
Berkeley, CA 94710

Subj: SCHEDULE OF THE INSTALLATION RESTORATION PROGRAM AT
NAVAL AIR STATION, ALAMEDA

Enclosed is the schedule on the Installation Restoration (IR) Program at the Naval Air Station (NAS), Alameda. The Remedial Investigation/Feasibility Study is currently being performed in accordance with the Work Plans and Schedule approved by the Department of Health Services (DOHS). The Remedial Action Plan and Remedial Design schedule is consistent with that established by DOHS in the Remedial Action Order issued to NAS Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct any questions to Commander, Western Division, Naval Facilities Engineering Command (Attn: Ms. Bella G. Dizon, Code 1813BD, (415) 244-2564).

Sincerely,

Original signed by:

RICHARD SERAYDARIAN
Head, Installation Restoration Section

Encl:

(1) Schedule on IR Program at NAS Alameda

Copy to:

NAS Alameda (Attn: Randy Cate)
COMNAVBASE San Francisco (Attn: Randy Friedman)
Regional Water Quality Control Board (Attn: Tom Gandesbery)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
U.S. Environmental Protection Agency (Attn: Julie Anderson)

Blind copy to:

1813, 1813BD, 1813AN, Admin Record
Writer: Bella Dizon, 1813BD, x2564
Typist: A. Araujo, 900809, DHS-IRP SCHEDULE
File: ALAMEDA/NAS

06 AUGUST 1990

SCHEDULE

**INSTALLATION RESTORATION PROGRAM
NAVAL AIR STATION ALAMEDA
ALAMEDA, CALIFORNIA**

<u>TASK</u>	<u>COMPLETION DATE</u>
REMEDIAL INVESTIGATION	FEB 1992
FEASIBILITY STUDY	MAY 1992
DRAFT REMED. ACTION PLAN	SEP 1992
FINAL REMED. ACTION PLAN	JAN 1993
DRAFT REMEDIAL DESIGN	SEP 1993
FINAL REMEDIAL DESIGN	DEC 1993