

April 3, 1997

Teresa Bernhard
Remedial Project Manager
Engineering Field Activity West
Naval Facilities Engineering Command
900 Commodore Drive, Building 208
San Bruno, CA 94066-2402

Subject: Revised Schedule for Proposed Removal of One 10,000 Gallon Capacity Underground Solvent Storage Tank, Site 5, NAS Alameda, Alameda, California CLEAN Contract No. N62474-88-D-5086, Contract Task Order No. 107, Modification 22

Dear Ms. Bernhard:

The Navy has identified the presence of a 10,000 gallon capacity underground solvent storage tank (UST) at Site 5, NAS Alameda. Solvents detected in groundwater at Site 5 during previous investigations suggests that the solvent UST may be a potential groundwater contaminant source. A preliminary survey of the solvent tank indicates that approximately 2 inches of residual solvent remains in the tank. The Navy has assigned PRC the following tasks under CTO 107 modification 22: (1) prepare a UST removal workplan, (2) remove the UST, and (3) prepare a closure report documenting the UST removal. PRC is proposing the following schedule for the removal of the UST and the deliverables associated with the UST removal.

<u>Task</u>	<u>Proposed Performance Date (s)</u>
UST Removal Pre-Draft Workplan	April 17, 1997
UST Removal Draft Workplan	May 2, 1997
Utility Clearance	May 8, 1997
UST Removal Final Workplan	May 9, 1997
UST Removal, Backfilling, Paving	May 12 - May 16, 1997
Pre-Draft Closure Report	June 17, 1997
Draft Closure Report	July 3, 1997
Final Closure Report	August 4, 1997

If you have any questions regarding the schedule, please contact me at (916) 853-4509.

Sincerely,

Michael L. Stephens

Michael L. Stephens

PRC

FAX TRANSMITTAL

ENVIRONMENTAL MANAGEMENT, INC.

SACRAMENTO

10670 White Rock Road, Suite 100

Rancho Cordova, CA 95670

(916) 852-8300

Office

(916) 852-0307

FAX

(916) 853-_____

Sender's Direct Dial

ATTENTION: Teresa Bernhard
 COMPANY: EPA West
 LOCATION: San Bruno
 FAX NUMBER: _____

FROM: Mike Stephens
 PROJECT NO: 044 - 0107 mod 22
 TIME: 0950 DATE: 4/3/97

MESSAGE:

The revision The revised schedule you requested is attached.