



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

October 10, 2000

Base Realignment and Closure
Attn: Mr. Dean Gould
BRAC Environmental Coordinator
MCAS El Toro
P. O. Box 51718
Irvine, CA 92619-1718

RE: NAVY FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE EXTENSION
REQUEST, OPERABLE UNIT (OU) 3, SITE 16, MARINE CORPS AIR STATION
(MCAS) EL TORO

Dear Mr. Dean:

The United States Environmental Protection Agency (USEPA) has received your letter dated September 25, 2000, requesting an extension under the FFA schedule to extend the deliverable dates of the Draft Proposed Plan and the Record of Decision for Site 16 (Crash Crew Pit #2) by 16 and 10 weeks respectively. Your extension request is made pursuant to Section 9.2 (g) of the MCAS EL Toro FFA.

USEPA understands that the extension is necessary to address regulatory comments on the Site 16 Work Plan, complete pilot studies and to incorporate the results of the pilot studies into the draft Feasibility Study. Your extension request is therefore, granted. We look forward to seeing the results of the pilot studies.

Sincerely,

A handwritten signature in cursive script that reads "Glenn Kistner".

Glenn Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Mr. John Broderick, RWQCB
Ms. Triss Chesney, DTSC
Mr. Greg Hurley, RAB Co-Chair
Ms. Polin Modanlou, MCAS El Toro LRA