



Department of Toxic Substances Control



Gray Davis
Governor

Edwin F. Lowry, Director
5796 Corporate Avenue
Cypress, California 90630

Winston H. Hickox
Secretary for
Environmental
Protection

March 30, 1999

M60050.002702
MCAS EL TORO
SSIC #5090.3

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
AC/S, Environmental (1AU), BRAC Building #899
P. O. Box 95001
Santa Ana, California 92709-5001

Dear Mr. Joyce:


FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, MARINE CORPS AIR STATION (MCAS) EI TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated March 23, 1999, requesting a six-week extension for the submittal of draft final Proposed Plan (PP) for Operable Unit (OU) 1 and OU-2A (Sites 18 and 24) Groundwater Remediation. The current due date for the draft final PP is April 1, 1999. The extension is needed to resolve the regulatory agency's comments on the draft PP.

DTSC agrees that a good cause exists for the extension; therefore, we will approve a 30-day extension. The due date for submittal of the PP to the regulatory agencies is extended until May 1, 1999. Please schedule meetings and/or conference calls, as soon as possible, with the regulatory agencies to resolve the comments.

If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project Manager, at (714) 484-5418.

Sincerely,



John E. Scandura, Chief
Southern California Operations
Office of Military Facilities

cc: See next page.

