



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION IX  
75 Hawthorne Street  
San Francisco, CA 94105

*Admin Record*  
M60050\_004256  
MCAS EL TORO  
SSIC NO. 5090.3.A

March 24, 1997

Mr. Joseph Joyce  
BRAC Environmental Coordinator  
U. S. Marine Corps Air Station- El Toro  
P. O. Box 95001  
Santa Ana, California 92709-5001

Re: Revision To The Federal Facilities Agreement (FFA) Schedule, Marine Corps Air Station-El Toro, California

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letters dated March, 12 and March 17, 1997, requesting new due dates for deliverables for Operable Units (OUs) 1,2A,2B,2C and 3 under the above referenced FFA, and to remove the Long-Term Monitoring Plan (LTMP) from the FFA schedule. A revised schedule for FFA deliverables was attached to your letter dated March 12, 1997, and a separate schedule for the LTMP (which will be followed by the Navy) was attached to your March, 17 letter.

EPA agrees the extensions are necessary to support community interests and technical reasons considered appropriate under the terms and conditions of Section 9.1 of the FFA. EPA therefore agrees to your requested schedule revisions and the removal of the LTMP from the FFA.

We look forward to working with you in implementing the new schedule. Please feel free to call me at (415) 744-2210, if you have any questions.

Sincerely,

Glenn R. Kistner  
Remedial Project Manager  
Federal Facilities Cleanup Branch

cc: Tayseer Mahmoud, DTSC  
Larry Vitale, RWQCB  
Andy Piszkin, SWDIV  
Tom Huetteman, EPA