



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

April 8, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (1AU)
MCAS El Toro
P.O. Box 95001
Snata Ana, CA 92709-5001

Re: EPA Approval of Requested Change to FFA Schedule for MCAS El Toro, CA

Dear Mr. Joyce:

I have received your letter dated April 2, 1998 requesting changes to the Federal Facility Agreement (FFA) Schedule. The changes are in the form of a revised schedule for deliverable dates affecting Operable Units (OUs) 1 (Site 18), 2A (Site 24 groundwater), 2B&2C (Sites 2,17, 3 & 5), and 3 (Sites 8,11 &12).

Upon review of the requested changes, EPA finds them reasonable under the terms of the FFA and hereby approves the revised schedule.

Sincerely,

A handwritten signature in cursive script that reads "Glenn R. Kistner".

Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Gregory Hurley, RAB Co-Chair
Patricia Hannon, RWQCB
Tayseer Mahmoud, DTSC

received
4/15/98