

5090
Ser 1146/HP/DOHS

27 JUL 1988

Mr. Dwight Hoenig
North Coast California Section
Toxic Substances Control Division
Department of Health Services
2151 Berkeley Way, Annex 7
Berkeley, CA 94704

Dear Mr. Hoenig:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex (formerly Hunters Point Naval Shipyard), the July 1988 monthly progress report (enclosure (1)) is provided.

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Mr. Alex E. Dong, Code 1146, (415) 877-7502).

Sincerely,

W. F. HARRIS
CAPTAIN, CEC, USN
ACTING COMMANDER

Encl:
(1) Monthly Progress Report for July 1988

Copy to:
California Regional Water Quality Control Board (Attn: Steve Ritchie)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
Bay Area Air Quality Management District (Attn: Scott Lutz)
City and County of San Francisco (Attn: Dave Wells)
San Francisco District Attorney (Attn: Steve Castleman)
California Department of Fish and Game (Attn: Mike Rugg)
U.S. Fish and Wildlife Services (Attn: Don Palawski)
National Oceanic & Atmospheric Administration (Attn: Sharon Christopherson)

Blind copy to:
COMNAVBASE San Francisco, NAVSTA Treasure Island
OIC Treasure Island, Hunters Point Annex, Harding Lawson Associates
09B, 09C5, PC-1, 114, 1145, 1146CL, 1146RS, 1146GB
WRITER: C. Lee/1146CL/7502
TYPIST: C. Lee/20 July 88/Ser 3647h
FILE: HP/DOHS

REPRODUCED AT GOVERNMENT EXPENSE

MONTHLY PROGRESS REPORT
for
JULY 1988

Re: Remedial Action Order
(Docket No. HSA87/88-034 RA)
Naval Station, Treasure Island, Hunters Point Annex
(formerly Hunters Point Naval Shipyard)

1. Actions Taken During Previous Calendar Month:

- A. The following documents were submitted to California Department of Health Services, California Regional Water Quality Control Board, U.S. Environmental Protection Agency, Bay Area Air Quality Management District, National Oceanic & Atmospheric Administration, U.S. Department of Fish and Wildlife, and California Department of Fish and Game in June 1988:
- a. Draft Preliminary Public Health and Environmental Evaluation Plan on June 8, 1988
 - b. Report on Storm Water Runoff Investigation on June 8, 1988
 - c. Draft Community Relations Plan on June 22, 1988
 - d. Draft Data Management Plan on June 24, 1988
 - e. Draft Feasibility Study Plan on June 24, 1988
 - f. Draft Project Management Plan on June 30, 1988

2. Actions Expected to be or have been Undertaken During Current Calendar Month:

- B. The following investigative tasks are planned to provide supportive information for the Remedial Investigation:
- a. Drilling of pilot borings
 - b. Geophysical test program
 - c. Geophysical surveys
 - d. Trenching
 - e. Topographic and grid surveying
 - f. Off-site well survey
 - g. Tank sampling
 - h. Surface radiation survey
- A. The following documents were submitted to California Department of Health Services, California Regional Water Quality Control Board, U.S. Environmental Protection Agency, Bay Area Air Quality Management District, National Oceanic & Atmospheric Administration, U.S. Department of Fish and Wildlife, and California Department of Fish and Game in July 1988:
- a. Final Group II on 15 July 1988.
 - b. Final Air Sampling Plan on 25 July 1988.
 - c. Revised Remedial Investigation/Feasibility Schedule on 25 July 1988.

MONTHLY PROGRESS REPORT
for
JULY 1988

Re: Remedial Action Order
(Docket No. HSA87/88-034 RA)
Naval Station, Treasure Island, Hunters Point Annex
(formerly Hunters Point Naval Shipyard)


- C. The final phase of the PCB Removal Action near former building 503, is continuing this month. The following tasks are being performed:
- a. Removal and disposal of remaining near-surface contaminated soil.
 - b. Verification Sampling
 - c. Backfill and encapsulation of excavation.

3. Any Problems or Anticipated Problems in Complying with Order:

None.

4. Any Requirements Under Order Not Completed:

None.


ALEX E. DONG, PROJECT ENGINEER


DATE

REPRODUCED AT GOVERNMENT EXPENSE