

5090
Ser 1146CL/HP/DOHS

11 AUG 1988

Mr. Dwight Hoenig
Department of Health Services
State of California
Toxic Substances Control Division
North Coast Section
2151 Berkeley Way, Annex 7
Berkeley, CA 94704

Subj: SUMMARY OF THE MONTHLY AGENCY MEETING FOR JULY

Enclosure (1) is a summary of the issues discussed during the agency meeting held on July 12, 1988 at Naval Station, Treasure Island, San Francisco, California.

Should you have any comments, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Mr. Alex E. Dong, Code 1146, (415) 877-7502).

Sincerely,

L. M. SMITH
CAPTAIN, CEC, USN
ACTING VICE COMMANDER

Encl:

(1) Monthly Meeting Summary, July 12, 1988, Treasure Island, California

Copy to:

Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Don Palawski)
National Oceanic & Atmospheric Administration (Attn: Sharon Christopherson)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to: 09B, 114, 1146, 1146CL, Admin. Record
COMNAVBASE San Francisco, NAVSTA Treasure Island
Harding Lawson Associates (Attn: Lisa Teague)

WRITER: C. Lee/1146CL/7502
TYPIST: Lee/1146CL/7502
FILE: HP/DOHS Aug 88/Ser 3675h

N/W 46

- o SWAT: Navy considers this to be an ARAR within overall RI/FS. Navy wants to avoid duplication in submittal of SWAT and RI reports. Request that agencies review the sampling plans with this approach in mind; and recommend additions to sampling plans, if needed, to meet requirements for SWAT. Navy will send RWQCB a letter summarizing this approach.
- o SWAQAT: Navy has met with BAAQMD to clarify their requirements. Will submit an addendum to the Air Sampling Plan that addresses these requirements.
- o MILCON Work Plans: Navy has received comments from DHS and RWQCB for the South Pier and Galley. Will probably schedule a meeting at the end of July or beginning of August to discuss the comments and decide the next steps.
- o DHS will try to contact other agencies who received work plan documents (e.g., Fish and Wildlife, NOAA) to see if they plan to respond with comments.

B. Bill Owen is now DHS project manager for HPA.

C. Asbestos Removal

Navy is in process of obtaining contractor for asbestos removal; contract will probably not be awarded until October or November 1988.

D. Fence-to-Fence Cleanup

Tony Lee will be in charge of the cleanup for the Navy. Removals will be accomplished quadrant-by-quadrant (about 17 quadrants). Materials will be removed and packaged and then will be stored temporarily in Building 810, the temporary hazardous waste accumulation area. Materials will be logged and then recycled or disposed off-site within 90 days. ERM-West report on fence-to-fence survey will be used by Navy as basis for materials logging. Removals will be performed by American Environmental, Inc.

E. Underground Tanks

Navy will be sampling contents and will notify agencies prior to start. DHS has no current plans to review or comment on tank sampling.

F. DA Sampling

DHS inquired whether any information from the District Attorney (DA) is available. Navy has no data from the DA but indicated that sampling was performed by DHS. Data may be used mainly for possible litigation, and were not obtained for site characterization or cleanup.

G. Treatment of Sandblast Waste

- o Navy working in conjunction with Alternative Technologies division of DHS. Alternative Technology will be responsible for classifying the waste.
- o Navy indicated to DHS that they do not intend to apply for permit as treatment facility.
- o Need to show that after treatment (fixation) the TTLCs are below hazardous waste limits. Fixation process intended to make waste more stable.
- o Existing waste extraction tests indicate that the concentrations exceed the STLCs but are below the TTLC. The fixation process is intended to stabilize the material such that it does not present a threat to ground water.

H. PCB Spill Site

- o Final excavations completed last week.
- o Navy will contact DHS regarding results of cleanup verification sampling so that DHS can do duplicate sampling.

I. Next monthly meeting scheduled for August 24, 9:30 a.m., at Treasure Island.