

5090
Ser 1811/HP/DOHS

19 OCT 1988

Mr. Dwight Hoenig
North Coast California Section
Toxic Substances Control Division
Department of Health Services
2151 Berkeley Way, Annex 7
Berkeley, CA 94704

Dear Mr. Hoenig:

In accordance with the Remedial Action Order (Docket No. HSA87/38-034RA) for Naval Station, Treasure Island, Hunters Point Annex (formerly Hunters Point Naval Shipyard), the September 1988 monthly progress report (enclosure (1)) is provided.

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Ms. Louise T. Law, Code 1311, (415) 877-7502).

Sincerely,

P. W. DRENNON
CAPTAIN, CEC, USN
COMMANDER

Encl:

(1) Monthly Progress Report for September 1988

Copy to:

California Regional Water Quality Control Board (Attn: Steve Ritchie)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
Bay Area Air Quality Management District (Attn: Scott Lutz)
California Department of Fish and Game (Attn: Mike Rugg)
U.S. Fish and Wildlife Services (Attn: Don Palanski)
National Oceanic & Atmospheric Administration (Attn: Sharon Christopherson)
City and County of San Francisco (Attn: Dave Walls)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to:

COMNAVBASE San Francisco
NAVSTA Treasure Island
OIC Treasure Island, Hunters Point Annex
Harding Lawson Associates (Attn: Lisa Teague)
09B, 09C5, PC-1, 182, 1811, 1811CL, 1811RS, 1811GB

WRITER: C. Lee/1811CL/7502
TYPIST: C. Lee/12 Oct 88/Ser 3814h
FILE: HP/DOHS

N/W 50

MONTHLY PROGRESS REPORT
for
SEPTEMBER 1988

Re: Remedial Action Order
(Docket No. HSA87/88-034 RA)
Naval Station, Treasure Island, Hunters Point Annex
(formerly Hunters Point Naval Shipyard)

1. Actions Taken During Previous Calendar Month:

A. All draft work plans have now been submitted to the applicable regulatory agencies for review and comment. To this date, the Navy is still awaiting comments on the following draft work plans:

- a. Sampling Plan, Group I
- b. Sampling Plan, Group IV
- c. Project Management Plan
- d. Data Management Plan
- e. Feasibility Study Plan
- f. Community Relations Plan

2. Actions Expected to be or have been Undertaken During Current Calendar Month:

A. The following investigative tasks have been completed to provide supportive information for the Remedial Investigation:

- a. Geophysical test program
- b. Geophysical surveys
- c. Topographic and grid surveying
- d. Surface radiation survey

B. The following investigative tasks are being planned to provide supportive information for the Remedial Investigation:

- a. Drilling of pilot borings
- b. Trenching
- c. Off-site well survey
- d. Tank sampling

- MONTHLY PROGRESS REPORT
for
SEPTEMBER 1988

Re: Remedial Action Order
(Docket No. HSA87/88-034 RA)
Naval Station, Treasure Island, Hunters Point Annex
(formerly Hunters Point Naval Shipyard)

- C. The final phase of the PCB Removal Action near former building 503 is near completion. Backfill and encapsulation of excavation was completed in September 1988. Asphalt capping of area is being planned and will be implemented soon. Land title notification for the area is being established. The On-Scene Coordinator Summary Report is being prepared.
- D. The Supplement to the Air Sampling Plan (Solid Waste Air Quality Assessment Test) has been reviewed by the Bay Area Air Quality Management District. Implementation of the Plan is expected to begin this month.
- E. Arrangements have been made to conduct a research program to treat the pile of hazardous sandblast grit on the Bay Fill Area at HPA to render it nonhazardous. The initial benchscale pilot study is planned to begin in November 1988.
- F. As a result of organizational changes within the Western Division, Naval Facilities Engineering Command, the Project Engineer is now Louise T. Lew.

3. Any Problems or Anticipated Problems in Complying with Order:

None.

4. Any Requirements Under Order Not Completed:

None.

Louise T. Lew
LOUISE T. LEW, PROJECT ENGINEER

10/14/88
DATE

