

5090
Ser 1811WW/00124

17 JUL 1989

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
North Coast Section
2151 Berkeley Way, Annex 7
Berkeley, CA 94704

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No, HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the following report is provided as enclosure (1):

Summary of 15 June 1989, Monthly Agency Meeting

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Ms. Louise T. Law, Code 1811, (415) 877-7502).

Sincerely,

Original signed by:

L. A. MICHLIN
Lieutenant Commander, CEC, USN
Director, Office of Environmental
Management

Encl:

(1) Summary of 15 June 1989, Monthly Agency Meeting

Copy to:

Department of Health Services, Technical Support Unit (Attn: William Owen)
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve-Castleman)

Blind copy to: 09C4, 202, 09A2C.90, 18, 18A, 181, 1811, 1811RP, 1811WW
Admin. Record, Harding Lawson Associates (Attn: Mary Lucas) (w/o encl)
PWC SF Bay (Code 420), COMNAVSEASYSCOM (Attn: Robert Milner)
COMNAVBASE San Francisco, WRITER: W. Wong/1811WW/7502
NAVSTA Treasure Island, TYPIST: B. Palmer/14 July 89/Ser 4234h
OIC Treasure Island, HPA, FILE: HP/DOHS

N/R 119

Meeting Summary
Bimonthly Agency Meeting
Hunters Point Annex

June 15, 1989
Treasure Island, California

1. Attendees: see attached.
2. Agenda: see attached.
3. New Project Contacts: The Navy introduced Mr. Wing Wong, who will be assisting Richard Powell on the Hunters Point Annex Project. The Department of Health Services (DHS) introduced Mr. Mark Malinowski. He will be the primary DHS contact, and Lynn Nakashima will provide back up to him on the project.
4. RI/FS Work Plan Document: All are complete and have been submitted to the agencies.
5. RI/FS Activities: Anomalous sample locations from the Phase I soil vapor survey were resampled on June 8 and 9, 1989. Phase II, confirmation with a field gas chromatograph (GC), is scheduled for the week of June 26, 1989, and is expected to last at least three days. The Navy provided DHS with a map of the planned sampling locations. DHS also requested information on the date and time the samples were collected. HLA will put that data together and transmit it to the Navy who will transmit it to DHS. It is HLA's understanding that the DHS will provide input regarding the locations chosen for the GC confirmation; HLA personnel will discuss this with Lynn Nakashima.

HLA is awaiting analytical results for some of the Group II, Phase I sampling. The data will be entered into a database, and the second round of monitoring well sampling will be scheduled after review of the data. The Navy will submit summaries of the analytical data to the agencies as they become available. The DHS requested that the summaries be submitted prior to completion of the QA/QC check by HLA. Errors in the data found during the QA/QC can be addressed in written form as they are discovered.

6. Removal Actions: Preparation of plans and specifications for the removal actions at the Pickling and Plate Yard, Tank Farm, and Tank S505 is in progress. The close of the public comment period for the removal action memos is June 16, 1989. Public comments received will be addressed in the preparation of the plans and specifications. The Navy plans to submit these documents to the agencies for review and approval, but does not plan to submit them for additional formal public comment. However, the documents will be placed in the information repositories and the Navy will invite additional comments and/or questions.

ENCL (1)

The Navy has requested that ATT perform air modeling only for the Pickling and Plate Yard and Tank Farm because there are tenants near each of these locations. Tank S505 and the Power Plant (Building 521) are in isolated areas and there are not tenants nearby.

HLA is conducting sampling at the Pickling and Plate Yard and Tank S505 to provide information necessary for the design of the removal actions and the air modeling. At the Pickling and Plate Yard the zinc chromate residue and the water within the dipping tanks and containment structure will be sampled. A temporary monitoring well will also be installed to evaluate the depth of shallow ground water. At Tank S505 the sludge in the tank and soil within the berm will be sampled. Sampling plans for these activities were not prepared because the data are to be used for the design of the removal actions. Sampling is being conducted in accordance with the QAPP and Site Safety Plan.

7. Sandblast Grit Fixation Process: The Navy contractor is repeating the bench scale testing for the sandblast grit fixation process this week because there were problems with the original testing. The Navy does not have an anticipated date for a written report.
8. Underground Storage Tanks: The draft report containing the results of tank testing has been reviewed by the Navy and comments have been submitted to the contractor. The revised report will be submitted to the agencies by the Navy. If the report is satisfactory to the agencies, the Navy will proceed with the characterization phase of the underground tank program. Mr. Wing Wong will be responsible for this part of the work at Hunters Point Annex.
9. Preliminary Assessments, Triple A Sites: The draft PA report has been submitted to the agencies for review, and the Navy has requested comments by July 3, 1989. Additional investigation is planned at each of the seven PA sites. The investigation of three of the sites will be incorporated into RIs being conducted at nearby sites. Preparation of work plans for site inspections at the other four PA sites is in progress. DHS indicated that they would not be able to provide comments until about mid July.
10. Environmental Community Relations: Two information Releases are planned. One will discuss the schedule update for the RI/FS activities. The second one will address the inclusion of Hunters Point Annex as a proposed NPL site. The Navy will send this information release to EPA and DHS for review prior to releasing it to the public. The Navy has also requested a letter from the DHS clarifying their role if the site is added to the NPL. The first meeting of the Technical Review Committee is scheduled for 0930 hours, July 27, 1989 at Treasure Island.
11. Schedule Update: The Navy submitted the revised RI/FS schedules to the agencies. Additional RI/FS activities are delayed until October of 1989 because funding for this fiscal year has been expended. There should be funding available for fiscal year 90 which begins in October, 1989.
12. Next Meeting: The next agency meeting is scheduled for Wednesday, August 9, 1989; 0930 hours; Treasure Island.

Monthly Agency Meeting
Hunters Point Annex

June 15, 1989
Treasure Island, California

ATTENDEES

<u>Name</u>	<u>Affiliation/Phone Number</u>
MARY LUCAS	HCA 899-7301
KAM TUNG	NAUST TI 822-4229
RICHARD POWELL	WESDIV 899-7502
WING WONG	WESDIV 877-7502
LOUISE LEW	WESTDIV 877-7502
Bill Owen	DHS (916) 445 2724
Lynn Nakashima	DHS 540-2675
Chein Kaw	DHS 540-2593
Mark Malinowski	DHS 540-3401
Julie Anderson	DHS EPA 974-8891
Dave Wells	SFDPH 554-2796
Scott Lutz	BAAQMS 771-6000 X212
Lisa Tesque	HCA 899-7356
Randy Friedman	CONNA/BASE 765-5613

AGENDA

Monthly Agency Meeting Hunters Point Annex

June 15, 1989
Treasure Island, California

- I. RI/FS Work Plan Documents
 - A. All have been finalized.
Project Management Plan submitted on June 6.
Additions to the Public Health and Environmental Plan appendix submitted on June 8.
- II. RI Activities
 - A. Soil Gas
Confirmation/reanalysis of several anomalies performed on June 8 and 9.
Map showing locations and soil gas measurements given to DHS on June 15.
Confirmation sampling using field GC schedule for week of June 16.
 - B. Group II, Phase 1 - Awaiting chemical results; some data are being reviewed.
 1. Copies of CLP chemical data for agencies.
- III. Removal Actions
 - A. Tank S505, Tank Farm, Pickling and Plate Yard
 1. Status of responses to Action Memos
 2. Future Activities
 - a. Additional sampling
 - b. Air modeling
 - c. Plans and specifications
- IV. Sandblast Grit Fixation Process
 - A. Status
- V. Underground Storage Tanks
 - A. Status
- VI. Preliminary Assessments, Triple A Sites
 - A. Draft report sent to agencies on May 24, 1989
 - B. In process of developing Site Inspection Work Plans
- VII. Environmental Community Relations
- VIII. Schedule Update
- IX. Next meeting - date, time, place.