

Blind copy to: 09C9, 202, 09A2C.20, 181, 1811, 1811RP, 1811WW, Admin.  
Harding Lawson Associates (Attn: Mary Lucas), PWC SF Bay (Code 420),  
COMNAVSEASYSCOM (Attn: Robert Milner)  
NAVSTA Treasure Island \ Writer: Wing Wong, 1811WW, x7502  
OIC Treasure Island, HPA Typist: A. Araujo, 890913, Ser 4231h  
COMNAVBASE San Francisco File: HP/DOHS

5090  
Ser 1811WW/00153

15 SEP 1989

Mr. Howard Hatayama  
Department of Health Services  
State of California  
Toxic Substances Control Division  
North Coast Section  
2151 Berkeley Way, Annex 7  
Berkeley, CA 94704

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA37/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the August 1989 Monthly Progress Report is forwarded as enclosure (1):

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 877-7502).

Sincerely,

Original signed by:  
L. A. MICHLIN  
Lieutenant Commander, CEC, USN  
Director, Office of Environmental  
Management

Encl:  
(1) August 1989 Monthly Progress Report

Copy to:  
Department of Health Services, Technical Support Unit (Attn: William Owen)  
Regional Water Quality Control Board (Attn: Steve Ritchie)  
Bay Area Air Quality Management District (Attn: Scott Lutz)  
U.S. Environmental Protection Agency (Attn: Jerry Clifford)  
California Dept. of Fish & Game (Attn: Mike Rugg)  
Arthouse (Attn: Margie O'Driscoll)  
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)  
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)  
City and County of San Francisco (Attn: David Wells)  
San Francisco District Attorney (Attn: Steve Castleman)

N/B 99

MONTHLY PROGRESS REPORT  
FOR  
AUGUST 1989

Re: Remedial Action Order  
(Docket No. HSA87/88-034RA)  
Naval Station, Treasure Island, Hunters Point Annex  
(formerly Hunters Point Naval Shipyard)

1. Actions Taken During August 1989.


- A. The following documents were submitted to applicable regulatory agencies:
1. Action Memorandum, Engineering Evaluation/Cost Analysis, and Workplan for sandblast grit fixation project.
  2. Technical report on underground storage tank investigation.
  3. Updated RI/FS schedule.
- B. The following field tasks were performed:
1. None.
- C. The following documents are undergoing regulatory consistency review this month:
1. Sandblast grit fixation project documents listed above.
  2. Technical report on underground storage tank investigation.
- D. The following documents satisfied regulatory consistency review this month:
1. None.
- E. PA/SI, Utilities/Other areas
1. Data gathering and evaluation underway.

2. Actions Expected to be Taken During September 1989:

1. Submittal of removal action project documents for Tank S-505, Tank Farm, and Pickling and Plate Yard to regulatory agencies for review.
2. Field work on sandblast grit fixation is planned to commence in September pending concurrence by the regulatory agencies.
3. Primary sampling for Tank Farm, Building 503 PCB Spill Area, and Pickling and Plate Yard is scheduled to begin in September.

3. Any Requirements Under Order Not Completed:

1. None.

  
LOUISE T. LEW PROJECT ENGINEER

9/14/89  
DATE

Enclosure (1)