

5090
Ser 1811RP/00613

12 MAR 1991

Mr. Mark Malinowski
California Department of Health Services
Toxic Substances Control Program
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Mr. Malinowski:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the February 1991 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

Original signed by: *Richard Seraydaria*
MICHAEL A. MIGUEL *for*
Head, Environmental Restoration Branch

Encl:

(1) February 1991 Monthly Progress Report

Copy to:

Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Chuck Flippo)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Bay Conservation and Development Commission (Attn: Robert Merrill)
Blind copy to: (w/o encl) 09B, 09C9, 09A2A.43, 24
PWC SF Bay (Code 420), 1811JC, 1811RC
(w/ encl) Admin. Record, 1811, 1811RP, HLA (Attn: Mary Lucas)
OIC Treasure Island, HPA COMNAVSEASYS COM (Attn: Robert Milner)
COMNAVBASE S.F. Writer: Richard Powell, Code 1811RP, x2555
NAVSTA Treasure Island Typist: B. Palmer, 12 Mar 91, Monthly Prg. Rpt. ltr
PRC (Attn: Gary Welshans) File: HP/DOHS

**MONTHLY PROGRESS REPORT
FOR
FEBRUARY 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex**

1. Actions Taken During February 1991:

- A. The following documents were submitted to applicable regulatory agencies:**
- 1. Draft Final Tidal Influence Monitoring Plan.**
 - 2. Final Removal Action Plan/Closure Plan for 23 USTs at HPA.**
 - 3. Response to comments, Draft Background Sampling Plan.**
 - 4. Revisions to PHEE Plan, Vol. 6.**
- B. The following documents are being revised to address regulatory agency comments:**
- 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.**
 - 2. Draft Environmental Sampling Plan.**
- C. The following documents are undergoing regulatory consistency review this month:**
- 1. Draft Final Closure Plan/Removal Action (Underground Storage Tanks).**
 - 2. Response to comments, Draft Reconnaissance Report.**
 - 3. Response to comments, Draft Interim Report, Phase I Primary RI at IR-9, IR-8 and IR-6.**
 - 4. Addendum to Draft Air Model and Risk Assessment Report (IR-6, IR-9).**
 - 5. Draft Final Construction Plans and Specs for Removal Action at Tank S-505.**


Enclosure (1)

**MONTHLY PROGRESS REPORT
FOR
FEBRUARY 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex**

- D. Response to review comments received are being prepared for the following:**
- 1. PA-Utilities/Other Areas.**
- E. The following documents are being prepared:**
- 1. Content Characterization Report for Various USTs at HPA.**
 - 2. Response to comments, Draft Federal Facility Agreement.**
 - 3. Summary of Findings Memorandum - OU II.**
 - 4. Draft Final Construction Plans and Specs for Removal Action at Tank Farm.**
- F. The following documents satisfied regulatory consistency review this month:**
- 1. Post Construction Report for the Asbestos Abatement Actions at the Water Softening Treatment Area, Bldg. 521 and various remote sites.**
 - 2. Draft Final Workplan for Removal Action at Tank S-505/Asbestos Addenda.**
 - 3. Draft Final Workplan for Removal Action at Tank Farm (IR-6)/Asbestos Addenda.**
- G. The following field tasks were performed:**
- 1. Surveying of borings and wells at OU-1, OU-3, and OU-4.**
 - 2. Finalize benchscale test for sandblast grit fixation.**
 - 3. Completed Field Work for Site Inspection at PA-16 and PA-18.**
 - 4. Continue Site Characterization IR-3.**
 - 5. Assess potential SI sites in response to comments on the PA-Utilities/Other Areas.**

MONTHLY PROGRESS REPORT
FOR
FEBRUARY 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

2. Actions Expected to be Taken During March 1991:
 - A. Initiate Interim Field Activities at OU-I.
 - B. Prepare Draft Work Plan for full scale sandblast grit fixation.
 - C. Surveying at Sites PA-16 and PA-18.
3. Documents to be Submitted for Regulatory Review in March:
 - A. Draft Final, Environmental Sampling and Analysis Plan.
 - B. Response to comments on PA/SI - Other Areas.
4. Community Relations:
 - A. None.
5. Any Requirement Under Order Not Completed:
 - A. None.
6. Problems Encountered:
 - A. Air Sampling delayed until April due to cold weather.
 - B. Contract Laboratory backlog in analysis.
 - C. Draft Full Scale Workplan for Asphalt Treatment of Sandblasting Grit delayed until April due to proportioning error in certain benchscale test samples that will be re-tested. Test for Tributyltin conducted; awaiting lab results.



LOUISE T. LEW PROJECT ENGINEER



DATE