

5090
Ser 1811WW/L3117
14 Dec 1992

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR NOVEMBER 1992, NAVAL STATION
TREASURE ISLAND, HUNTERS POINT ANNEX

1. The November 1992 Monthly Progress Report is forwarded as enclosure (1).
2. If you have any further questions regarding this matter, please contact Mr. Wing Wong, Code 1811WW of this Command at (415) 244-2537.

Original signed by:

LOUISE T. LEW
By direction

Encl:
(1) November 1992 Monthly Progress Report

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Toxic Substances Control (Attn: Bonnie Arthur)
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copy to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
U.S. Department of the Interior (Attn: Bill Allen)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Welshans)
Harding Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Randy Friedman)
NAVSEA (Attn: Robert Milner)

Blind copy to:
09B, 09E, 09CMN, 24, 0223PM
1811, 1811WW, 1811MK,
1811DS, 1811WM, 1811WR
Admin. Record (3 copies),
Chron, Blue, Pink, Green
File: HPA/IR

**INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT**

NOVEMBER 1992

**NAVAL STATION, TREASURE ISLAND
HUNTERS POINT ANNEX**

1. Activities in November 92:

- * Inspection of underground utilities in Parcel A.
- * Begin installation of piezometers for the Tidal Influence Monitoring Plan (TIMP).
- * Award of contract for Tank Farm Removal Action.
- * Technical Meeting with the regulatory agencies on November 3 to discuss TIMP and Parcel Schedules.

2. Documents Submitted to and Meetings with Regulatory Agencies in November 92:

- * Final Summary Report for UST Removals (July through October 1991).
- * Addendum to and Response to Comments on Draft Final Ecological Risk Assessment Work Plan.
- * Response to Comments on Draft Operable Unit (OU) II Public Health and Environmental Evaluation (PHEE) Report.
- * Addendum to Site Investigation (SI) Work Plan for Sites PA-19 and PA-43 in Parcel A.
- * Draft Surface Confirmation Radiation Survey Report.
- * Draft Background Radiation Air Survey Report.

3. Problems Encountered:

- * The Navy and the regulatory agencies are currently in the formal disputes resolution process regarding schedules for the OUs and parcelization. At this time, agreement has been reached on interim action schedule for OUs I, II, III, IV and Group V through interim RODs. The Navy and the agencies will continue to negotiate schedules for the proposed parcels and other facility-wide studies.

4. Documents Scheduled for November 92 Submittal:

- * Draft Onsite Soils Treatment Program.
- * RI/FS Project Management Work Plan, Revision II.
- * Draft Phase II Radiation Investigation Work Plan.

5. Activities Planned for December 92:

- * Planning for Implementation of Parcelization.
- * Preparation of OUs II, III and IV Alternative Selection Reports.
- * Preparation of Response to Comments on Technical Memorandum, Tidal Influence Monitoring (TIMP).
- * Complete installation of piezometers for TIMP and begin 3rd quarter monitoring.
- * Preparation of Response to comments Draft OU II FS Report.
- * Analysis of OU I and Group 5 Data and preparation for data presentations to regulatory agencies in January 1993.
- * Evaluation of Environmental Sampling and Analysis (ESAP) Data.
- * Start SI field work for PA/Other Area sites.
- * Technical Review Committee meeting on December 2 at Naval Station, Treasure Island.
- * Technical meeting with the regulatory agencies on December 10 to discuss Parcel schedules.
- * Dispute Resolution Committee will re-convene on December 11.



WING K. WONG, RPM

12/11/92

DATE