

5090
Ser 1811WW/L3186
12 Feb 1993

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR JANUARY 1993, NAVAL STATION
TREASURE ISLAND, HUNTERS POINT ANNEX

1. The January 1993 Monthly Progress Report is forwarded as enclosure (1).
2. If you have any further questions regarding this matter, please contact Mr. Wing Wong, Code 1811WW of this Command at (415) 244-2537.

original signed by:

LOUISE T. LEW
By direction

Encl: (1) January 1993 Monthly Progress Report

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Toxic Substances Control (Attn: Bonnie Arthur)
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copy to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
U.S. Department of the Interior (Attn: Bill Allen)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Welshans)
Harding Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Randy Friedman)
NAVSEA (Attn: Robert Milner)

Blind copy to:

09B, 09E, 09CMN, 24, 0223PM, 182

1811, 1811WW, 1811MK, 1811DS, 1811WM, 1811WR

Admin. Record (3 copies),

Chron, Blue, Pink, Green

File: HPA/IR

**INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT**

JANUARY 1993

**NAVAL STATION, TREASURE ISLAND
HUNTERS POINT ANNEX**

1. Activities in January 93:

- * Started SI field work for PA/Other Area Sites in Parcels A, B and C.
- * Conducted geophysical work clearing boring locations and locating utility lines at PA-19 and PA-43 in anticipation of Parcel "A" field work.
- * Started Phase II Radiation Investigation field work.
- * Evaluated Environmental Sampling and Analysis Plan (ESAP) data.
- * Prepared for 3rd quarter monitoring for Tidal Influence Monitoring Plan (TIMP).
- * Analysed OU I and Group 5 Data and prepared data presentations to regulatory agencies.

2. Documents Submitted to and Meetings with Regulatory Agencies in January 93:

- * Draft Phase II Radiation Investigation Work Plan.
- * Draft, Interim-Action Operable Unit IV, Alternative Selection Report
- * Reponse to Comments on Draft OU II FS Report.
- * Reponse to Comments on Draft Technical Memorandum, Tidal Influence Monitoring.
- * Technical meeting with the regulatory agencies on January 6 to discuss OU I data submittal.
- * Strategic planning meeting with regulatory agencies on January 11.
- * Technical meeting with the regulatory agencies on January 12 to discuss Group 5 data submittal.
- * Technical meeting with the regulatory agencies on January 25 to discuss data validation procedures and needs and methods that might accelerate the schedules.

- * Technical meeting with the regulatory agencies on January 27 to discuss the Management Plan.
- * Technical meeting with the regulatory agencies on January 29 to discuss ESAP data and Parcel E presumptive remedies.

3. Problems Encountered:

- * The Navy and the regulatory agencies are currently in the formal disputes resolution process regarding schedules for the OUs and parcelization. At this time, agreement has been reached on the interim action schedule for OUs I, II, III, IV and Group V through interim RODs. The Navy and the agencies will continue to negotiate schedules for the proposed parcels and other facility-wide studies.

4. Documents Scheduled for February 93 Submittal:


- * Draft Summary Alternative Selection Report, OU-II
- * Addendum for UST Removal Action Plan/Tank Abandonment Plan

5. Activities Planned for February 93:

- * Preparation of OUs I, III and IV Alternative Selection Reports.
- * Start SI field work at PA-19 and PA-43 in Parcel A.
- * Technical Review Committee meeting on February 2.
- * Preparation of Phase II UST removal construction package.



WING K. WONG, RPM



DATE