

5090  
Ser 1811WW/L2402  
11 Sep 1992

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR AUGUST 1992, NAVAL STATION  
TREASURE ISLAND, HUNTERS POINT ANNEX

1. The August 1992 Monthly Progress Report is forwarded as enclosure (1).
2. Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Wing Wong, Code 1811WW, (415) 244-2537).

Original signed by:

LOUISE T. LEW  
By direction

Encl: (1) August 1992 Monthly Progress Report

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)  
California Department of Toxic Substances Control (Attn: Bonnie Arthur)  
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copy to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)  
U.S. Department of the Interior (Attn: Bill Allen)  
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)  
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)  
California Department of Fish & Game (Attn: Mike Rugg)  
Bay Area Air Quality Management District (Attn: Catherine Fortney)  
Bay Conservation and Development Commission (Attn: Nancy Wakeman)  
City and County of San Francisco (Attn: David Wells)  
San Francisco District Attorney (Attn: Steve Castleman)  
TRC Public Representative (Attn: Leslie Katz)  
TAG Liaison (Attn: Sy-Allen Browning)  
PRC (Attn: Gary Welshans)  
Harding Lawson Associates (Attn: Ashok Verma)  
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)  
COMNAVBASE S.F. (Attn: Randy Friedman)  
NAVSEA (Attn: Robert Milner)

Blind copy to:  
09B, 09E, 09CMN, 24, 0223PM  
1811, 1811WW, 1811MK, 1811DS, 1811WM, 1811WR  
Admin. Record (3 copies),  
Chron, Blue, Pink, Green  
File: HPA/IR

**INSTALLATION RESTORATION PROGRAM  
MONTHLY PROGRESS REPORT**

**AUGUST 1992**

**NAVAL STATION, TREASURE ISLAND  
HUNTERS POINT ANNEX**

**1. Activities in August 92:**

- \* Environmental Sampling and Analysis Plan (ESAP) - Continued bioassays and chemical analysis. Performed second round of mussel deployment during "Dry Season".
- \* Completed Field Work - final round of Groundwater Sampling at OU I.
- \* Air Monitoring for Radiation at IR-2 during trenching.
- \* Preparation of OU II Draft Feasibility Study (FS) Report.
- \* Completed field work for additional sampling at Group 5 Sites.

**2. Documents Submitted to and Meetings with Regulatory Agencies in August 92:**

- \* Technical Memorandum, Tidal Influence Monitoring.
- \* Draft OU II Public Health and Environmental Evaluation (PHEE) Report.
- \* Technical Meeting with regulatory agencies on August 12 to discuss the Ecological Risk Assessment.
- \* Technical Meeting with regulatory agencies on August 13 to discuss OU II RI Report.
- \* A presentation on the Redefinition of OUs was made during a technical meeting with the regulatory agencies on August 21.

**3. Problems Encountered:**

- \* The Navy requested extensions for the submittal of the Draft OU III and OU IV Remedial Investigation Reports and subsequent documents. The request was denied by the regulatory agencies. The issue is currently being resolved through the formal disputes resolution process in accordance with the FFA.

**4. Documents Scheduled for September 92 Submittal:**

- \* Draft Final Ecological Risk Assessment Work Plan.

**5. Activities Planned for September 92:**

- \* Technical Review Committee (TRC) meeting on September 30 at Treasure Island.
- \* Planning for Implementation of the Parcelization Concept.
- \* Preparation of Draft On-Site Soils Treatment Proposal.
- \* Analysis of OU I data.
- \* Preparation of Project Management Plan, Revision II.
- \* Preparation of OUs III and IV Alternative Selection Reports.
- \* Preparation of Draft OU II FS Report.

*W.K.W.*

\_\_\_\_\_  
WING K. WONG, RPM

*9/11/92*

\_\_\_\_\_  
DATE